
FY Project OPM Quan Adv Bids Start

FY 2006
FREEPORT HARBOR
Entrance Channel Barcak 2,000,000 H 25-Aug-05 27-Sep-05 10-Nov-05

FY 2006
MATAGORDA SHIP CHANNEL
Matagorda Peninsula to Point Comfort Barcak 5,000,000 13-Sep-05 15-Nov-05 29-Dec-05

FY 2006
CHANNEL TO VICTORIA
Middle Reach Barcak 800,000 26-Sep-05 26-Oct-05 16-Dec-05

FY 2006
CHANNEL TO PALACIOS
Channel to Palacios Barcak 2,200,000 14-Dec-05 14-Jan-06 14-Feb-06

FY 2006
MOUTH OF COLORADO
Entrance & Impoundment Basin Barcak 2,000,000 14-Dec-05 14-Jan-06 14-Feb-06

FY 2006
CHANNEL TO VICTORIA
Upper Reach Drainage/Bank Erosion Barcak N/A 13-Feb-06 16-Mar-06 3-May-06

FY 2006
CHANNEL TO VICTORIA
Lower Reach Barcak 2,300,000 14-Feb-06 16-Mar-06 15-May-06

FY 2006
GULF INTRACOASTAL WATERWAY
Colorado River Channel to Bay City Barcak 500,000 9-Mar-06 11-Apr-06 30-May-06

FY 2006
MATAGORDA SHIP CHANNEL
Entrance Channel Barcak 800,000 H 10-Mar-06 12-Apr-06 2-Jun-06

FY 2006
CHOCOLATE BAYOU
Chocolate Bayou Barcak 1,500,000 13-Apr-06 17-May-06 14-Jul-06

FY 2006
MATAGORDA SHIP CHANNEL
Channel to Port Lavaca & Harbor of Refuge Barcak 1,370,000 14-Apr-06 16-May-05 13-Jul-06

FY 2007
CHANNEL TO VICTORIA
Upper Reach Barcak 2,300,000 10/1/2006 10/1/2006 1/1/2007

FY 2007
CHANNEL TO VICTORIA
Upper Reach Drainage/Bank Erosion Barcak N/A 10/1/2006 10/1/2006 1/1/2007

FY 2007
MATAGORDA SHIP CHANNEL
Galinipper Point to Point Comfort Barcak 2,500,000 10/1/2006 10/1/2006 1/1/2007

FY 2007
CHOCOLATE BAYOU
Chocolate Bayou Barcak 2,000,000 1/1/2007 1/1/2007 4/1/2007

FY 2007
MOUTH OF COLORADO
Mouth & Colorado River By-Pass Channel Barcak 1,200,000 1/1/2007 1/1/2007 4/1/2007

FY 2007
CHANNEL TO PALACIOS
Channel to Palacios Barcak 1,800,000 1/1/2007 4/1/2007 4/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Colorado River Channel to Bay City Barcak 500,000 1/1/2007 4/1/2007 4/1/2007

FY 2007
FREEPORT HARBOR
PA Management (DAMP) Barcak N/A 4/1/2007 4/1/2007 7/1/2007

FY 2007
FREEPORT HARBOR
Entrance Channel Barcak 1,500,000 H 1-Jul-07 1-Jul-07 1-Oct-07

FY 2005
GULF INTERCOASTAL WATERWAY
Colorado River Locks - P&S Repair Main Entrance Road Beesley N/A 10-Feb-05 15-Mar-05 29-Apr-05

FY 2006
GULF INTERCOASTAL WATERWAY
Brazos River Floodgates - P&S Repairs to West Road Beesley N/A 15-Jul-05 17-Aug-05 3-Oct-05

FY 2006
GULF INTERCOASTAL WATERWAY
Colorado River Locks - Road Material for Alternate Road Beesley N/A 15-Jul-05 17-Aug-05 3-Oct-05

FY 2006
GULF INTERCOASTAL WATERWAY
Colorado River Locks - Inter Service Beesley N/A N/A N/A N/A

FY 2006
GULF INTERCOASTAL WATERWAY 
Colorado River Locks - Electrical Rehab Beesley N/A 17-Oct-05 17-Nov-05 3-Jan-06

FY 2006
GULF INTERCOASTAL WATERWAY
Colorado River Locks - Repair Damaged Concrete Wall (C-10) Beesley N/A 7-Nov-05 8-Dec-05 24-Jan-06

FY 2006
GULF INTERCOASTAL WATERWAY
Colorado River Locks - Southeast Corner Beesley N/A 13-Dec-05 13-Jan-06 1-Mar-06

FY 2006
GULF INTERCOASTAL WATERWAY
Colorado River Locks - Guidewall Repair in all tangents Beesley N/A 19-Dec-05 19-Jan-06 7-Mar-06

FY 2007
GULF INTRACOASTAL WATERWAY
Brazos River Floodgates Maintenance Beesley N/A 7/1/2006 7/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Colorado River Locks Maintenance Beesley N/A 7/1/2006 7/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Colorado River Locks Maintenance - SE Corner Repair Beesley N/A 7/1/2006 7/1/2006 10/1/2006

FY 2006
GULF INTRACOASTAL WATERWAY
Colorado River to Matagorda Bay Boren 2,000,000 31-Oct-05 1-Dec-05 5-Jan-06
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FY 2006
GULF INTRACOASTAL WATERWAY
High Island to Port Bolivar Boren 1,000,000 31-Oct-05 1-Dec-05 5-Jan-06

FY 2006
GULF INTRACOASTAL WATERWAY
Galveston Causeway to Bastrop Bayou Boren 1,000,000 25-Nov-05 28-Dec-05 24-Feb-06

FY 2006
GULF INTRACOASTAL WATERWAY
Freeport Harbor to Brazos River Boren 1,500,000 16-Dec-05 18-Jan-06 17-Mar-06

FY 2007
GULF INTRACOASTAL WATERWAY
Caney Creek to Colorado River Boren 1,500,000 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Brazos River to Caney Creek Boren 1,500,000 1-Oct-06 1-Oct-06 1/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
DAMP Projects Boren N/A 10/1/2006 10/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Erosion Protection Boren N/A 10/1/2006 10/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Bastrop Bayou to Freeport Harbor Boren 750,000 10/1/2006 1/1/2007 1/1/2007

FY 2007
CHANNEL TO PORT BOLIVAR
Channel to Port Bolivar Boren 70,000 7/1/2007 7/1/2007 10/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Rollover Pass to Port Bolivar Boren 1,000,000 7/1/2007 7/1/2007 1-Oct-07

FY 2006
GULF INTRACOASTAL WATERWAY
Corpus Christi Bay to Port Isabel Brown 2,500,000 2-Aug-05 1-Sep-05 13-Oct-05

FY 2006
GULF INTRACOASTAL WATERWAY
Main Channel in Matagorda Bay & Alt. Route Brown 400,000 8-Aug-05 8-Sep-05 31-Oct-05

FY 2006
GULF INTRACOASTAL WATERWAY
Port Isabel Side Channel & Small Boat Harbor Brown 100,000 16-Aug-05 19-Sep-05 16-Nov-05

FY 2006
GULF INTRACOASTAL WATERWAY
Main Channel in Aransas Bay Brown 1,000,000 15-Jan-06 15-Feb-06 15-Apr-06

FY 2006
GULF INTRACOASTAL WATERWAY
Turnstake to Live Oak Point Brown 1,300,000 15-Jan-06 15-Feb-06 15-Apr-06

FY 2006
GULF INTRACOASTAL WATERWAY
Live Oak Point to Aransas Bay Brown 1,000,000 18-Jan-06 21-Feb-06 20-Apr-06

FY 2007
GULF INTRACOASTAL WATERWAY
Main Channel in Matagorda Bay & Alt. Route Brown 400,000 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
DAMP Projects Brown N/A 10/1/2006 10/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Erosion Protection Brown N/A 10/1/2006 10/1/2006 10/1/2006

FY 2007
CHANNEL TO HARLINGEN
Channel to Harlingen Brown 500,000 1/1/2007 1/1/2007 4/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Live Oak Point to Aransas Bay Brown 1,000,000 1-Jan-07 1-Jan-07 4/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Turnstake to Live Oak Point Brown 3,000,000 1/1/2007 1/1/2007 4/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Across Aransas Bay Brown 900,000 1/1/2007 4/1/2007 4/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Corpus Christi Bay to Port Isabel Brown 1,000,000 4/1/2007 7/1/2007 7/1/2007

FY 2005
CORPUS CHRISTI SHIP CHANNEL
La Qunita Junction to Main TB (Continuing Contract) Burke 3,110,000 17-Dec-04 24-May-05 5-Jul-05

FY 2006
CORPUS CHRISTI SHIP CHANNEL
Entrance Channel Burke 1,000,000 H 30-Nov-05 2-Jan-06 22-Feb-06

FY 2006
TEXAS CITY CHANNEL 
Texas City Channel & Turning Basin Burke 1,250,000 5-Dec-05 4-Jan-06 24-Feb-06

FY 2006
DOUBLE BAYOU
Double Bayou Channel Burke 600,000 12-May-06 14-Jun-06 4-Aug-06

FY 2006
TRINITY RIVER
Channel to Anahuac Burke 600,000 12-May-06 16-Jun-06 10-Aug-06

FY 2007
CEDAR BAYOU
Cedar Bayou Burke 1,000,000 10/1/2006 10/1/2006 1/1/2007

FY 2007
CORPUS CHRISTI SHIP CHANNEL
Entrance Channel Burke 1,000,000 10/1/2006 1/1/2007 1/1/2007

FY 2007
CORPUS CHRISTI SHIP CHANNEL
Inner Harbor Burke 1,000,000 1-Jan-07 1-Apr-07 1/1/2007

FY 2007
CORPUS CHRISTI SHIP CHANNEL
La Quinta Junction thru Beacon 82 Burke 1,900,000 1/1/2007 4/1/2007 4/1/2007
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FY 2007
TRINITY RIVER
Channel to Anahuac Burke 600,000 1/1/2007 4/1/2007 4/1/2007

FY 2006
DOUBLE BAYOU
Double Bayou Channel Burke 600,000 1-Apr-07 1-Apr-07 1-Jul-07

FY 2007
TEXAS CITY CHANNEL
Develop P&S, Main Channel & Critical PA Maintenance Burke N/A 7/1/2007 7/1/2007 7/1/2007

FY 2006
SABINE-NECHES WATERWAY
Port Arthur Canal, Junction Area, & Turning Basin Garcia N/A 15-Jul-05 20-Aug-05 3-Oct-05

FY 2006
GREENS BAYOU
Greens Bayou Deep Draft Garcia TBD 16-Jul-05 16-Aug-05 1-Nov-05

FY 2006
SABINE-NECHES WATERWAY 
Outer Bar & Bank Channels Garcia 3,000,000 H 8-Aug-05 8-Sep-05 15-Oct-05

FY 2006
SABINE-NECHES WATERWAY
Sabine-Neches Canal, Rehab PA #11 & Junction Area Garcia 3,000,000 19-Aug-05 21-Sep-05 2-Nov-05

FY 2006
BARBOURS TERMINAL CHANNEL
Main Channel, Turning Basin, and Flare Garcia 600,000 26-Aug-05 22-Sep-05 4-Oct-05

FY 2006
BAYPORT SHIP CHANNEL
Main Channel & Flare Garcia 1,200,000 4-Oct-05 6-Nov-05 17-Dec-05

FY 2006
SABINE-NECHES WATERWAY
Lower Neches & PA Garcia 1,200,000 8-Dec-05 8-Jan-06 8-Mar-06

FY 2006
HOUSTON SHIP CHANNEL
Lost Lake DAMP Garcia N/A 15-Dec-05 20-Jan-06 1-Mar-06

FY 2006
HOUSTON SHIP CHANNEL
Peggy Lake Erosion Protection Garcia N/A 15-Dec-05 20-Jan-06 1-Mar-06

FY 2006
HOUSTON-GALVESTON NAVIGATION CHANNEL
Bayport to Morgan's Point Garcia 2,500,000 20-Jan-06 22-Feb-06 5-Apr-06

FY 2006
SABINE-NECHES WATERWAY
East Jetty Repairs Garcia N/A 9-Feb-06 12-Apr-06 9-May-06

FY 2006
SABINE-NECHES WATERWAY
Sabine-Neches Canal - Sec. B Garcia 500,000 16-Feb-06 16-Mar-06 4-May-06

FY 2006
GALVESTON HARBOR & CHANNEL
Offshore, Entrance & Jetty Channel Garcia 1,600,000 H 24-Mar-06 26-Apr-06 4-Jun-06

FY 2006
HOUSTON SHIP CHANNEL
Greens Bayou to Sims Bayou Garcia 1,000,000 24-Mar-06 26-Apr-06 7-Jun-06

FY 2006
HOUSTON SHIP CHANNEL
East Clinton PA Repairs Garcia N/A 16-May-06 16-Jun-06 1-Sep-06

FY 2007
GREENS BAYOU
Greens Bayou Deep Draft & Shallow Draft Garcia 200,000 1-Jul-06 1-Jul-06 1-Oct-06

FY 2007
SABINE-NECHES WATERWAY
East Jetty Repairs Garcia N/A 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
SABINE-NECHES WATERWAY
Outer Bar & Bank Channel Garcia 3,000,000 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
SABINE-NECHES WATERWAY
Port Arthur TB & Junction Area Garcia 1,500,000 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
HOUSTON SHIP CHANNEL
Morgan's Point to Carpenters Bayou Garcia 1,700,000 1-Jul-06 10/1/2006 10/1/2006

FY 2007
BAYPORT SHIP CHANNEL
Main Channel, Flare, and Turning Basin Garcia 1,800,000 H 1-Oct-06 1-Oct-06 1-Oct-06

FY 2007
SABINE-NECHES WATERWAY
Sabine Pass Channel Garcia 1,500,000 1-Oct-06 1-Oct-06 1-Jan-07

FY 2007
BAYPORT SHIP CHANNEL
PA 14 &15 DAMP Garcia 1,000,000 1-Oct-06 1-Jan-07 4/1/2007

FY 2007
HOUSTON SHIP CHANNEL
Glendale PA Rehab Garcia N/A 1-Oct-06 1-Jan-07 1/1/2007

FY 2007
GALVESTON HARBOR & CHANNEL
Inner Bar Channel Garcia 600,000 1/1/2007 1/1/2007 4/1/2007

FY 2007
HOUSTON SHIP CHANNEL
Redfish Reef to Morgan's Point Garcia 2,000,000 1-Jan-07 1-Jan-07 4/1/2007

FY 2007
HOUSTON SHIP CHANNEL
 Alexander DAMP Garcia N/A 1-Apr-07 4/1/2007 7/1/2007

FY 2007
HOUSTON SHIP CHANNEL
Spillman DAMP Garcia N/A 1-Apr-07 4/1/2007 7/1/2007

FY 2006
GULF INTRACOASTAL WATERWAY
Mooring Basin Maintenance - Brazos River Floodgates Jakeway 500,000 2-Aug-05 15-Oct-05 30-Mar-06

FY 2006
GULF INTRACOASTAL WATERWAY
Mooring Buoy Maintenance Jakeway N/A N/A N/A 3-Oct-05
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FY 2006
HOUSTON SHIP CHANNEL
Mooring Basin Maintenance Jakeway N/A N/A N/A 3-Oct-05

FY 2006
CORPUS CHRISTI SHIP CHANNEL
Removal of Mooring Structures Jakeway N/A N/A 15-Oct-05 1-Dec-05

FY 2006
GULF INTRACOASTAL WATERWAY
Sargent Beach - Ditch Repair Jakeway N/A 20-Dec-05 17-Jan-06 1-Feb-06

FY 2007
GULF INTRACOASTAL WATERWAY
Maintenance of Mooring Buoys Jakeway N/A 7/1/2006 7/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Mooring Basin Maintenance - Colorado River Locks Jakeway 500,000 7/1/2006 10/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Mooring Basin Maintenance - Pelican Island Jakeway 500,000 7/1/2006 10/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Mooring Basin Maintenance - Port O'Connor Jakeway 500,000 7/1/2006 10/1/2006 10/1/2006

FY 2007
HOUSTON SHIP CHANNEL
Mooring Basin Maintenance - Atkinson Island Jakeway 500,000 7/1/2006 10/1/2006 10/1/2006

FY 2006
BRAZOS ISLAND HARBOR
Main Channel & Turning Basin Rea 1,000,000 15-Jul-05 22-Sep-05 1-Nov-05

FY 2006
CHANNEL TO PORT MANSFIELD
Entrance & Main Channel Rea 2,000,000 N/A N/A N/A

FY 2006
CHANNEL TO PORT MANSFIELD
North Jetty Spur Construction Rea N/A TBD TBD 1-Nov-05

FY 2006
BRAZOS ISLAND HARBOR
Entrance Channel Rea 350,000 H 21-Oct-05 21-Nov-05 16-Jan-05

FY 2007
BRAZOS ISLAND HARBOR
Entrance Channel Rea 400,000 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
BRAZOS ISLAND HARBOR
PA3 Dust Control Measures Rea N/A 10/1/2006 10/1/2006 1-Jan-07

FY 2007
BRAZOS ISLAND HARBOR
Channel to Port Isabel and Turning Basin Rea 200,000 1-Apr-07 1-Jul-07 1-Jul-07

FY 2007
BRAZOS ISLAND HARBOR
Beach Nourishment Rea 500,000 1-Jul-07 1-Jul-07 10/1/2007

FY 2007
CHANNEL TO PORT MANSFIELD
Channel & Basin Rea 1,500,000 1-Jul-07 1-Jul-07 10/1/2007
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