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2010
BRAZO ISLAND HARBOR, TX                                        
Main Channel and Turning Basin and Jetty Channel

Alicia Rea         
409-766-3995

3,000,000 Pipeline 2-Nov-09 2-Dec-09 10-Jan-10 30-Jun-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Corpus Christi to Port Isabel, incl Ch. to Port mansfield

Alicia Rea         
409-766-3995

3,100,000 Pipeline 19-Aug-09 18-Sep-09 1-Nov-09 28-Feb-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Across Aransas Bay

Alicia Rea         
409-766-3995

1,500,000 Pipeline 1-Feb-10 1-Mar-10 17-Apr-10 30-Sep-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Seagrass Monitoring in Laguna Madre

Alicia Rea         
409-766-3995

NA NA 18-Aug-09 17-Sep-09 1-Nov-09 1-Mar-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
GIWW Mooring Buoys (repair/prelacement)

Bill Jakeway       
409-766-3998

NA NA 18-Jul-09 17-Aug-09 1-Oct-09 29-Jan-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Rehabilitate East and West Floodgates

Ronny Beesley     
409-766-3997

NA NA 18-May-10 17-Jun-10 1-Aug-10 29-Nov-10

2010
SABINE NECHES WATERWAY, TX                               
Outer Bar Channel

CPT Collins        
409-766-3096

2,000,000 Hopper 21-Jun-10 3-Aug-10 8-Sep-10 8-Oct-10

2010
SABINE NECHES WATERWAY, TX                                   
Port Arthur Canal, Turning Basin & Junction Area

CPT Collins        
409-766-3096

2,000,000 Pipeline 16-Feb-10 19-Mar-10 15-Apr-10 15-Jul-10

2010
HOUSTON SHIP CHANNEL, TX                                      
Bayport to Maorgan Point

CPT Collins        
409-766-3096

2,000,000 Pipeline 15-Jan-10 14-Feb-10 10-Apr-10 27-Oct-10

2010
GALVESTON HARBOR AND CHANNEL, TX                     
Galveston Inner Harbor

CPT Collins        
409-766-3096

6,000,000 Pipeline 7-May-10 7-Jun-10 1-Aug-10 22-Jan-11

2010
BAYPORT SHIP CHANNEL, TX                                          
Bayport Flare

CPT Collins        
409-766-3096

1,000,000 Pipeline 21-Jul-10 21-Aug-10 30-Sep-10 30-Nov-10

2010
FREEPORT HARBOR, TX                                               
Entrance Channel

Karl Brown        
409-766-3069

1,600,000 Hopper 17-Aug-09 16-Sep-09 20-Oct-09 31-Dec-09

2010
MATAGORDA SHIP CHANNEL, TX                                 
Gallinipper Pt to Pt Comfort, incl. GIWW Alt Channel

Karl Brown        
409-766-3069

2,500,000 Pipeline 27-Nov-09 29-Dec-09 20-Jan-10 5-Jun-10

2010
MATAGORDA SHIP CHANNEL, TX                                 
Jetty Bottleneck Removal Study

Karl Brown        
409-766-3069

NA NA NA NA NA NA

2010
CHOCOLATE BAYOU, TX                                               
Dredge Chocolate Bayou and Expand PA4

Karl Brown        
409-766-3069

800,000 Pipeline 8-Dec-09 8-Jan-10 28-Apr-10 28-Oct-10

2010
CHOCOLATE BAYOU, TX                                               
Dewatering and Levee Raising

Karl Brown        
409-766-3069

NA NA 18-Jun-10 18-Jul-10 1-Sep-10 30-Dec-10

2010
CHANNEL TO VICTORIA, TX                                          
Upper Reach

Karl Brown        
409-766-3069

800,000 Pipeline 8-Jan-10 9-Feb-10 10-Apr-10 10-Aug-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Port Arthur to High Island

Michelle Matte     
409-766-3833

1,000,000 Pipeline 8-Jun-10 9-Jul-10 5-Aug-10 16-Jan-11

2010
GULF INTRACOASTAL WATERWAY, TX                        
High Island to Port Bolivar, incl. Channel to Port Bolivar

Michelle Matte     
409-766-3833

2,000,000 Pipeline 15-Jan-10 25-Feb-10 15-Mar-10 1-Sep-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Galveston Causeway to Bastrop Bayou

Michelle Matte     
409-766-3833

1,200,000 Pipeline 2-Apr-10 3-May-10 1-Jun-10 30-Sep-10

2010
CORPUS CHRISTI SHIP CHANNEL, TX                             
Entrance Channel

Paula R. Wise      
409-766-3948

800,000 Hopper 8-Oct-09 11-Nov-09 23-Dec-09 31-Jan-10

2010
TEXAS CITY CHANNEL, TX                                           
Industrial Canal and Turning Basin

Paula R. Wise      
409-766-3948

300,000 Pipeline 23-Jul-10 27-Aug-10 15-Sep-10 1-Oct-10

2010
TRINITY RIVER AND TRIBUTATIES, TX                          
Channel to Anahauc, incl. Cedar Bayou

Paula R. Wise      
409-766-3948

400,000 Pipeline 10-Feb-10 11-Mar-10 15-Apr-10 30-Sep-10

2010
CEDAR BAYOU, TX                                                             
Inland and Bay Reaches (combined with Ch. to Anahuac)

Paula R. Wise      
409-766-3948

300,000 Pipeline 10-Feb-10 11-Mar-10 15-Apr-10 15-Aug-10

Capability

2010 Houston Ship Channel, TX, Greens to Sims Bayou
CPT Collins        

409-766-3096
1,000,000 Pipeline 21-Jul-10 21-Aug-10 30-Sep-10 15-Feb-11

2010 Sabine Neches Waterway, TX, Sabine Neches Canal
CPT Collins        

409-766-3096
3,000,000 Pipeline 16-Feb-10 19-Mar-10 5-Apr-10 15-Jul-10

2010 Sabine Neches Waterway, TX, Sabine River Channel
CPT Collins        

409-766-3096
1,500,000 Pipeline 21-Jul-10 21-Aug-10 30-Sep-10 2/30/2011

2010
GULF INTRACOASTAL WATERWAY, TX                        
Dredge Channel to Palacios

Karl Brown         409-
766-3833

1,800,000 Pipeline 23-May-10 22-Jun-10 6-Aug-10 4-Dec-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Dredge Colorado River to Bay City

Karl Brown         409-
766-3833

750,000 Pipeline 31-Mar-10 30-Apr-10 14-Jun-10 12-Oct-10

2010
FREEPORT HARBOR, TX                                               
Assumption of Maintenance

Karl Brown        
409-766-3069

1,200,000 Hopper 12-May-10 11-Jun-10 26-Jul-10 23-Nov-10

2010
FREEPORT HARBOR, TX                                               
Disposal Area Management on PA1

Karl Brown        
409-766-3069

NA NA 14-Jun-10 14-Jul-10 28-Aug-10 26-Dec-10

2010
MATAGORDA SHIP CHANNEL, TX                                 
Dredge Entrance Channel

Karl Brown        
409-766-3069

1,300,000 Hopper 18-Apr-10 18-May-10 2-Jul-10 30-Oct-10

2010
MATAGORDA SHIP CHANNEL, TX                                 
Extend South Jetty 500' inland

Karl Brown        
409-766-3069

NA NA 16-Jan-10 15-Feb-10 1-Apr-10 30-Jul-10

2010
MATAGORDA SHIP CHANNEL, TX                                 
Dredge Port Lavaca Channel and Harbor of Refuge

Karl Brown        
409-766-3069

650,000 Hopper 8-Jan-10 7-Feb-10 24-Mar-10 22-Jul-10

2010
CHANNEL TO VICTORIA, TX                                          
Upper Reach Advance Maintenance

Karl Brown        
409-766-3069

600,000 Pipeline 17-Jan-10 16-Feb-10 27-Mar-10 25-Jul-10

2010
GULF INTRACOASTAL WATERWAY, TX                       
Boggy Bayou to Colorado River

Michelle Matte     
409-766-3833

2,300,000 Pipeline 15-Feb-10 18-Mar-10 17-Apr-10 2-Oct-10
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2010
GULF INTRACOASTAL WATERWAY, TX                       
Port O'Connor to San Antonio Bay

Alicia Rea     409-
766-3833

700,000 Pipeline 22-Mar-10 22-Apr-10 22-May-10 16-Sep-10

2010
GULF INTRACOASTAL WATERWAY, TX                      
Disposal Area Management along GIWW North and South

Michelle Matte and 
Alicia Rea    

NA NA 1-Aug-09 1-Sep-09 1-Oct-09 30-Sep-10

2010
GULF INTRACOASTAL WATERWAY, TX                      
Erosion Protection along GIWW North and South

Michelle Matte and 
Alicia Rea    

NA NA 1-Aug-09 1-Sep-09 1-Oct-09 30-Sep-10

2010
CORPUS CHRISTI SHIP CHANNEL, TX                             
Inner Basin to Beacon 82

Paula R. Wise      
409-766-3948

900,000 Pipeline 4th Qtr 10 4th Qtr 10 4th Qtr 10 1st Qtr 11

2010
GULF INTRACOASTAL WATERWAY, TX                        
Across Aransas Bay (Advance Maintenance)

Alicia Rea         
409-766-3995

1,500,000 Pipeline 1-Feb-10 1-Mar-10 20-Apr-10 20-Apr-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Enlarge mooring Facilities, Pelican Is and Brazos River

Bill Jakeway       
409-766-3998

NA NA 1-Aug-09 1-Sep-09 1-Oct-09 30-Sep-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Repair Road West Brazos River Flood Gates

Ronny Beesley     
409-766-3997

NA NA 1-May-10 1-Jun-10 1-Jul-10 15-Aug-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Port Isabel Small Boat Harbor and Side Channels

Alicia Rea         
409-766-3995

750,000 Pipeline 10-May-10 10-Jun-10 10-Jul-10 12-Nov-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Fencing for PA147A

Alicia Rea         
409-766-3995

NA NA 1-Mar-10 1-Apr-10 1-May-10 31-May-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Construct Cell 1 in BU Site B at Aransas NWR

Alicia Rea         
409-766-3995

NA NA 10-Mar-10 10-Apr-10 10-May-10 28-Aug-10

2010
GULF INTRACOASTAL WATERWAY, TX                        
Construct Maintenance building BRFG

Ronny Beesley     
409-766-3997

NA NA 1-May-10 1-Jun-10 1-Jul-10 15-Aug-10

2010 Houston Ship Channel, TX, DAMP at Peggy Lake PA
CPT Collins        

409-766-3096
NA NA TBD TBD TBD TBD
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2011
BRAZOS ISLAND HARBOR, TX                                                          
Brownsville Jetty Channel

Alicia Rea         
409-766-3995

2,900,000 Pipeline 15-Sep-10 15-Oct-10 14-Dec-10 3-May-11

2011
GULF INTRACOASTAL WATERWAY, TX                                             
Alt Channel in Matagorda Bay

Alicia Rea         
409-766-3995

300,000 Pipeline 1-Dec-10 31-Dec-10 31-Jan-11 27-Mar-11

2011
GULF INTRACOASTAL WATERWAY, TX                                       
Turnstake Island to Live Oak

Alicia Rea         
409-766-3995

900,000 Pipeline 13-Feb-11 15-Mar-11 29-Apr-11 28-Aug-11

2011
BARBOUR TERMINAL CHANNEL, TX.                                                 
Barbour's Main Channel and Turning Basin

CPT Collins        
409-766-3096

1,000,000 Pipeline 13-Sep-10 13-Oct-10 1-Dec-10 1-May-11

2011
BAYPORT SHIP CHANNEL, TX.                                                               
Bayport Flare Channel and Turning Basin

CPT Collins        
409-766-3096

1,700,000 Pipeline 31-Aug-10 30-Sep-10 15-Nov-10 1-May-11

2011
GALVESTON HARBOR AND CHANNEL, TX                                      
Galveston Entrance Channel and Outer Bar

CPT Collins        
409-766-3096

3,000,000 Hopper 25-Sep-10 25-Oct-10 1-Dec-10 28-Feb-12

2011
HOUSTON SHIP CHANNEL, TX                                                          
Morgans Point to Exxon

CPT Collins        
409-766-3096

3,250,000 Pipeline 17-Nov-10 17-Dec-10 1-Feb-11 1-Jul-11

2011
HOUSTON SHIP CHANNEL, TX                                                          
Exxon to Carpenters Bayou

CPT Collins        
409-766-3096

1,600,000 Pipeline 17-May-11 16-Jun-11 29-Jul-11 3-Feb-12

2011
SABINE NECHES WATERWAY, TX                                                    PA 
Canal, Turning Basin & Junction and Taylor's Bayou

CPT Collins        
409-766-3096

1,800,000 Pipeline 14-Apr-11 16-May-11 1-Jul-11 8-Dec-11

2011
SABINENECHES WATERWAY, TX                                                   
SNWW Outer Bar and Bank Channel

CPT Collins        
409-766-3096

3,400,000 Hopper 27-Jun-11 27-Jul-11 1-Sep-12 30-Nov-12

2011
FREEPORT HARBOR, TX                                                                     
Freeport Entrance Channel

Karl Brown        
409-766-3069

1,500,000 Hopper 27-Aug-10 26-Sep-10 1-Nov-11 31-Dec-10

2011
CHANNEL TO VICTORIA, TX                                                                    
Dredge Lower Reach 

Karl Brown        
409-766-3069

1,750,000 Pipeline 18-Dec-10 17-Jan-11 1-Mar-11 15-Aug-11

2011
MATAGORDA SHIP CHANNEL, TX                                                     
Matagorda Ship Channel Upper Reach

Karl Brown        
409-766-3069

2,000,000 Pipeline 15-Apr-11 17-May-11 1-Jul-11 9-Oct-11

2011
MATAGORDA SHIP CHANNEL, TX                                                     
Jetty Bottle Neck Removal Study

Karl Brown        
409-766-3069

NA NA NA NA NA NA

2011
CHOCOLATE BAYOU, TX                                                                     
Expansion of PA1A

Karl Brown        
409-766-3069

NA NA 4-Jan-11 3-Feb-11 20-Mar-11 18-Jul-11

2011
CHANNEL TO PORT BOLIVAR                                           
Channel to Port Bolivar (maint)

Michelle Matte     
409-766-3833

900,000 Pipeline 17-Oct-10 16-Nov-10 1-Jan-11 31-Jan-11

2011
GULF INTRACOASTAL WATERWAY, TX                           
High Island to Port Bolivar (maint)

Michelle Matte     
409-766-3833

1,200,000 Pipeline 17-Oct-11 16-Nov-10 1-Jan-11 1-Jun-11

2011
GULF INTRACOASTAL WATERWAY, TX                           
Freeport Harbor to Brazos River Crossing (maint)

Michelle Matte     
409-766-3833

1,200,000 Pipeline 12-Apr-11 12-May-11 27-Jun-11 27-Sep-11

2011
GULF INTRACOASTAL WATERWAY, TX                           
Brazos River Crossing to Boggy Bayou (maint)

Michelle Matte     
409-766-3833

2,000,000 Pipeline 10-Oct-10 9-Nov-10 20-Dec-10 29-Jan-11

2011
GULF INTRACOASTAL WATERWAY, TX                           
PA 67 -- Construct BUS to extend lives of PA's 64 and 65

Michelle Matte     
409-766-3833

2,000,000 Pipeline 15-Mar-11 15-Apr-11 1-Jun-11 29-Oct-11

2011
CORPUS CHRISTI SHIP CHANNEL, TX                             
Inner Basin to LaQuinta Junction

Paula R. Wise      
409-766-3948

820,000 Pipeline 14-Sep-10 14-Oct-10 15-Nov-10 1-Mar-11

2011
TEXAS CITY SHIP CHANNEL                                                   DAMP 
work and levee raising in prepartion for FY12 dredging

Paula R. Wise      
409-766-3948

NA NA 3-Mar-11 4-Apr-11 1-May-11 10-Jul-11

Capability

2011
FREEPORT HARBOR, TX                                                                     
Assumption of Maintenance

Karl Brown        
409-766-3069

1,200,000 Hopper 12-May-11 11-Jun-11 26-Jul-11 23-Nov-11

2011
FREEPORT HARBOR, TX                                               
Incrementally raise PA1

Karl Brown        
409-766-3069

NA NA 14-Jun-11 14-Jul-11 28-Aug-11 26-Dec-11

2011
CHANNEL TO VICTORIA, TX                                                                    
Dredge Lower Reach  Advance Maintenance

Karl Brown        
409-766-3069

1,750,000 Pipeline 12-Feb-11 14-Mar-11 28-Apr-11 26-Aug-11

2011
CHANNEL TO VICTORIA, TX                                                                    
Dredge Middle Reach

Karl Brown        
409-766-3069

1,800,000 Pipeline 12-Feb-11 14-Mar-11 28-Apr-11 26-Aug-11

2011
CHANNEL TO VICTORIA, TX                                                                    
Disposal Area Management

Karl Brown        
409-766-3069

NA NA 3-Oct-10 2-Nov-10 17-Dec-10 16-Apr-11

2011
MATAGORDA SHIP CHANNEL, TX                                                     
Matagorda Ship Channel Upper Reach Advance Maintenance

Karl Brown        
409-766-3069

1,900,000 Pipeline 13-Oct-10 12-Nov-10 27-Dec-10 26-Apr-11

2011
MATAGORDA SHIP CHANNEL, TX                                                     
Matagorda Ship Channel Lower and Middle Reaches

Karl Brown        
409-766-3069

1,400,000 Pipeline 13-Oct-10 12-Nov-10 27-Dec-10 26-Apr-11

2011
MOUTH OF THE COLORADO, TX                                                            
Dredge Channel and Mouth

Karl Brown        
409-766-3069

400,000 Pipeline 3-Mar-11 2-Apr-11 17-May-11 14-Sep-11

2011
GULF INTRACOASTAL WATERWAY, TX                                         
Dredge Channel to Palacios

Karl Brown        
409-766-3069

1,800,000 Pipeline 23-May-11 22-Jun-11 6-Aug-11 4-Dec-11

2011
CHOCOLATE BAYOU, TX                                                                    
Disposal Area Management

Karl Brown        
409-766-3069

NA NA 3-Oct-10 2-Nov-10 17-Dec-10 16-Apr-11

2011
CHANNEL TO PORT BOLIVAR                                           
Channel to Port Bolivar  (adv maint)

Michelle Matte     
409-766-3833

2,000,000 Pipeline 01/Oct/10 01/Nov/10 15/Dec/10 14/May/11

2011
GULF INTRACOASTAL WATERWAY, TX                           
Brazos River Crossing to Boggy Bayou  (adv maint)

Michelle Matte     
409-766-3833

2,000,000 Pipeline 15/Mar/11 15/Apr/11 01/Jun/11 29/Oct/11

2011
GULF INTRACOASTAL WATERWAY, TX                           
Colorado River to Upper Matagorda Bay  (maint)

Michelle Matte     
409-766-3833

2,000,000 Pipeline 15/Mar/11 15/Apr/11 01/Jun/11 29/Oct/11
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2011
GULF INTRACOASTAL WATERWAY, TX                           
Colorado River to Upper Matagorda Bay  (adv maint)

Michelle Matte     
409-766-3833

2,000,000 Pipeline 15/Mar/11 15/Apr/11 01/Jun/11 29/Oct/11

2011
GULF INTRACOASTAL WATERWAY, TX                           
Mouth of San Bernard (maint)

Michelle Matte     
409-766-3833

2,000,000 Pipeline 15/Mar/11 15/Apr/11 01/Jun/11 29/Oct/11

2011
GULF INTRACOASTAL WATERWAY, TX                           
Mouth of San Bernard (adv maint)

Michelle Matte     
409-766-3833

2,000,000 Pipeline 15/Mar/11 15/Apr/11 01/Jun/11 29/Oct/11

2011
GULF INTRACOASTAL WATERWAY, TX                           
Bastrop Bayou to Freeport Harbor (maint)

Michelle Matte     
409-766-3833

2,000,000 Pipeline 01/Oct/10 01/Nov/10 15/Dec/10 14/May/11

2011
GULF INTRACOASTAL WATERWAY, TX                           
Bastrop Bayou to Freeport Harbor (adv maint)

Michelle Matte     
409-766-3833

2,000,000 Pipeline 01/Oct/10 01/Nov/10 15/Dec/10 14/May/11

2011
CORPUS CHRISTI SHIP CHANNEL, TX                                    PA 1 
DAMP

Paula R. Wise      
409-766-3948

NA NA 15-May-11 17-Jun-11 6-Jul-11 10-Oct-11

2011
CORPUS CHRISTI SHIP CHANNEL, TX                                    Rincon 
PA DAMP

Paula R. Wise      
409-766-3948

NA NA 15-May-11 17-Jun-11 6-Jul-11 10-Oct-11

2011
Sabine Neches Waterway, TX, Sabine Pass Channel CPT Collins        

409-766-3096
1,500,000 Pipeline 16-Sep-10 16-Oct-10 15-Dec-10 14-Apr-11

2011
Sabine Neches Waterway, TX, Sabine River Channel CPT Collins        

409-766-3096
2,500,000 Pipeline 16-Sep-10 16-Oct-10 15-Dec-10 14-Apr-11
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