
FY Project OPM Quan
Drg.
Type

Adv Bids Award
Dredging 

Start
Dredging 

End

2011
BAYPORT SHIP CHANNEL, TX.                                                                         
Bayport Flare Channel and Turning Basin

James Worthington  
409-766-3094

1,400,000 Pipeline 15-Jul-11 16-Aug-11 6-Sep-11 15-Oct-11 15-Feb-12

2011
BRAZOS ISLAND HARBOR, TX                                                                         
Brownsville Jetty Channel

Alicia Rea          
409-766-3995

250,000 Pipeline 3-Oct-10 3-Nov-10 17-Nov-10 14-Dec-10 1-Mar-11

2011
CHANNEL TO HARLINGEN, TX                                                                          
Harlingen DAMP

Alicia Rea          
409-766-3995

NA NA 15-Jul-11 15-Aug-11 1-Sep-11 NA NA

2011
CHANNEL TO HARLINGEN, TX                                                                          
Dredge Storm Shoaling

Alicia Rea          
409-766-3995

350,000 Pipeline 1-Nov-10 1-Dec-10 15-Dec-10 1-Jan-11 1-Apr-11

2011
CHANNEL TO Port Mansfield, TX                                                                      
Dredge Storm Shoaling

Alicia Rea          
409-766-3995

500,000 Pipeline 8-Nov-10 23-Nov-10 6-Dec-10 22-Dec-10 1-Mar-11

2011
CHANNEL TO VICTORIA, TX                                                                              
Dredge Lower Reach 

Karl Brown         
409-766-3069

1,000,000 Pipeline 18-Feb-11 22-Mar-11 11-Apr-11 11-May-11 8-Sep-11

2011
CORPUS CHRISTI SHIP CHANNEL, TX                                                             
Inner Basin to Main Turning Basin

Paula R. Wise       
409-766-3948

900,000 Pipeline 6-Dec-10 5-Jan-11 21-Jan-11 11-Feb-11 30-Jul-11

2011
FREEPORT HARBOR, TX                                                                                   
Freeport Entrance Channel

Karl Brown         
409-766-3069

2,300,000 Hopper 23-Aug-10 29-Sep-10 29-Oct-10 11-Nov-10 11-Mar-11

2011
GALVESTON HARBOR AND CHANNEL, TX                                                     
DAMP of San Jacinto Placement Area 

James Worthington  
409-766-3094

NA NA 14-Jul-11 15-Aug-11 6-Sep-11 NA NA

2011
GALVESTON HARBOR AND CHANNEL, TX                                                     
Galveston Entrance, Outer/Inner Bar

James Worthington  
409-766-3094

4,000,000 Hopper 22-Apr-11 25-May-11 1-Jul-11 25-Jul-11 25-Nov-11

2011
GALVESTON HARBOR AND CHANNEL, TX                                                     
Galveston Inner Harbor Channel

James Worthington  
409-766-3094

750,000 Pipeline 26-May-11 27-Jun-11 5-Aug-11 15-Sep-11 30-Nov-11

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Freeport Harbor to San Bernard River

Michelle Matte      
409-766-3833

1,200,000 Pipeline 5-Apr-11 5-May-11 20-May-11 19-Jun-11 15-Sep-11

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Live Oak Bayou to Colorado River Locks

Michelle Matte      
409-766-3833

1,000,000 Pipeline 8-Jul-11 9-Aug-11 24-Aug-11 19-Sep-11 15-Jan-12

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Turnstake Island to Live Oak

Alicia Rea          
409-766-3995

900,000 Pipeline 14-Jan-11 15-Feb-11 15-Mar-11 2-Apr-11 31-Jul-11

2011
HOUSTON SHIP CHANNEL, TX                                                                          
Exxon to Carpenters Bayou

James Worthington  
409-766-3094

1,600,000 Pipeline 22-Apr-11 23-May-11 1-Jul-11 15-Aug-11 13-Dec-11

2011
HOUSTON SHIP CHANNEL, TX                                                                          
Rehabilitate Levees at East and West Clinton Placement Areas

James Worthington  
409-766-3094

NA NA 6-May-11 6-Jun-11 15-Jul-11 NA NA

2011
MATAGORDA SHIP CHANNEL, TX                                                                    
Matagorda Ship Channel Peninsula to Point Comfort

Karl Brown         
409-766-3069

3,000,000 Pipeline 16-Nov-10 16-Dec-10 10-Jan-11 9-Feb-11 9-Jun-11

2011
SABINE NECHES WATERWAY, TX                                                                    
Sabine Neches Canal

Jack Otis           
409-766-3157

3,400,000 Pipeline 8-Apr-11 29-May-11 5-Jul-11 20-Jul-11 20-Nov-11

2011
SABINENECHES WATERWAY, TX                                                                     
Sabine Pass Channel

Jack Otis           
409-766-3157

1,800,000 Pipeline 3-Jun-11 5-Jul-11 14-Jul-11 25-Aug-11 26-Dec-11

2011
TEXAS CITY SHIP CHANNEL                                                                             
DAMP of Placement Area 5/6

Paula R. Wise       
409-766-3948

NA NA 15-Jun-11 29-Jul-11 13-Sep-11 NA NA

2011
TEXAS CITY SHIP CHANNEL                                                                             
Industrial Canal and Turning Basin 

Paula R. Wise       
409-766-3948

200,000 Pipeline 15-Jul-11 16-Aug-11 8-Sep-11 1-Oct-11 1-Jan-12

2011
BRAZOS ISLAND HARBOR, TX                                                                         
Brownsville Entrance Channel (prj depth)

Alicia Rea          
409-766-3995

400,000 Hopper

2011
BRAZOS ISLAND HARBOR, TX                                                                         
Brownsville Entrance Channel (adv mnt)

Alicia Rea          
409-766-3995

350,000 Hopper

2011
CHANNEL TO Port Mansfield, TX                                                                      
Dredge Entire Channel (adv mnt)

Alicia Rea          
409-766-3995

200,000 Pipeline

2011
CHANNEL TO Port Mansfield, TX                                                                      
Dredge Entire Channel (proj Dpth)

Alicia Rea          
409-766-3995

400,000 Pipeline

2011
CHANNEL TO VICTORIA, TX                                                                              
Disposal Area Management 

Karl Brown         
409-766-3069

NA NA

2011
CHANNEL TO VICTORIA, TX                                                                              
Dredge Lower Reach (Advanced Maint)

Karl Brown         
409-766-3069

1,750,000 Pipeline

2011
CHANNEL TO VICTORIA, TX                                                                              
Dredge Upper Reach and PA rehab

Karl Brown         
409-766-3069

300,000 Pipeline

2011
CHOCOLATE BAYOU, TX                                                                                   
Disposal Area Management 

Karl Brown         
409-766-3069

NA NA

2011
CHOCOLATE BAYOU, TX                                                                                   
Dredged Material Management/Surveying & Monitoring

Karl Brown         
409-766-3069

NA NA

2011
CHOCOLATE BAYOU, TX                                                                                   
Expansion Placement Area 1A repairs (Construction General)

Karl Brown         
409-766-3069

NA NA

2011
CORPUS CHRISTI SHIP CHANNEL, TX                                                             
Repair Cell A Levee Damages

Paula R. Wise       
409-766-3948

NA NA

2011
DOUBLE BAYOU, TX                                                                                           
Dredge Channel to Project and Advance Maintenance Depths

Paula R. Wise       
409-766-3948

1,700,000 Pipeline

2011
FREEPORT HARBOR, TX                                                                                   
Disposal Area Mangement of Placement Area No. 1

Karl Brown         
409-766-3069

NA NA

2011
FREEPORT HARBOR, TX                                                                                   
Freeport Entrance Channel (Assumption of Maintenance)

Karl Brown         
409-766-3069

1,800,000 Hopper

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Erosion Protection

Alicia Rea          
409-766-3995

NA NA

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Laguna Madre-CC to Port Isabel (adv mnt)

Alicia Rea          
409-766-3995

750,000 Pipeline

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Dredge Colorado River to Bay City

Karl Brown         
409-766-3069

450,000 Pipeline
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2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Laguna Madre-CC to Port Isabel (prj depth)

Alicia Rea          
409-766-3995

900,000 Pipeline

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Mouth of San Bernard R, Dredge Reach 1.8 mi. (Adv maint)

Michelle Matte      
409-766-3833

100,000 Pipeline

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
DAMP

Alicia Rea          
409-766-3995

NA NA

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Live Oak Bayou to Colorado River Locks (Adv Maint)

Michelle Matte      
409-766-3833

1,500,000 Pipeline

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Bastrop Bayou to Freeport Harbor dredge reach 12.0 Miles (Adv maint)

Michelle Matte      
409-766-3833

750,000 Pipeline

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Bastrop Bayou to Freeport Harbor dredge reach 12.0 Miles (Proj depth)

Michelle Matte      
409-766-3833

1,500,000 Pipeline

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Colorado R to Upper Mata Bay dredge reach 22 miles (Adv maint)

Michelle Matte      
409-766-3833

1,400,000 Pipeline

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Colorado R to Upper Mata Bay dredge reach 22 miles (Proj depth)

Michelle Matte      
409-766-3833

1,200,000 Pipeline

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Disposal Area Management Practices

Michelle Matte      
409-766-3833

NA NA

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Placement Area Erosion Protection

Michelle Matte      
409-766-3833

NA NA

2011
GULF INTRACOASTAL WATERWAY, TX                                                          
Mouth of San Bernard R, Dredge Reach 1.8 mi. (Proj depth)

Michelle Matte      
409-766-3833

150,000 Pipeline

2011
HOUSTON SHIP CHANNEL, TX                                                                          
Greens Bayou to Sims Bayou (Proj depth & Adv Maint)

James Worthington  
409-766-3094

1,900,000 Pipeline

2011
MATAGORDA SHIP CHANNEL, TX                                                                    
Entrance Channel

Karl Brown         
409-766-3069

1,500,000 Pipeline

2011
MATAGORDA SHIP CHANNEL, TX                                                                    
Matagorda Ship Channel Peninsula to Point Comfort (Adv maint)

Karl Brown         
409-766-3069

1,900,000 Pipeline

2011
MATAGORDA SHIP CHANNEL, TX                                                                    
Port Lavaca Channel and Harbor of Refuge

Karl Brown         
409-766-3069

1,500,000 Pipeline

2011
MATAGORDA SHIP CHANNEL, TX                                                                    
Upper Reach Shoaling Barrier 

Karl Brown         
409-766-3069

NA NA

2011
SABINENECHES WATERWAY, TX                                                                     
Sabine Neches and Canal, Dredge to Advanced Maintenance

Jack Otis           
409-766-3157

1,720,000 Pipeline

2011
SABINENECHES WATERWAY, TX                                                                     
Sabine Pass Channel, Dredge to Advanced Maintenance

Jack Otis           
409-766-3157

5,037,000 Hopper

2011
TRINITY RIVER TRIBUTARIES, TX                                                                     
Dredge Channel to Smith Point

Paula R. Wise       
409-766-3948

1,300,000 Pipeline
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2012 BAYPORT SHIP CHANNEL, TX.                                               
Bayport Flare Channel

James Worthington   
409-766-3094

900,000 Pipeline 16-Jul-12

2012 BRAZOS ISLAND HARBOR, TX                                               
Brownsville Entrance Channel

Alicia Rea           
409-766-3995

400,000 Hopper 2-Sep-11

2012 BRAZOS ISLAND HARBOR, TX                                               
Brownsville Jetty Channel

Alicia Rea           
409-766-3995

250,000 Pipeline 16-Sep-11

2012 CEDAR BAYOU                                                                    
DAMP PA 6 (Snoopy) 

Paula R. Wise        
409-766-3948

NA NA 5-Mar-12

2012 CHANNEL TO PORT BOLIVAR                                                
Channel to Port Bolivar

Michelle Matte        
409-766-3833

90,000 Pipeline 24-Oct-11

2012 CHANNEL TO PORT MANSFIELD, TX                                     
Port Mansfield Entrance Channel

Alicia Rea           
409-766-3995

350,000 Pipeline 1-Feb-12

2012 CHANNEL TO VICTORIA, TX                                                    
Disposal Area Management

Karl Brown           
409-766-3069

NA NA 18-Jul-12

2012 CHANNEL TO VICTORIA, TX                                                    
Dredge Upper Reach

Karl Brown           
409-766-3069

650,000 Pipeline 18-Jul-12

2012 CHOCOLATE BAYOU, TX                                                         
Disposal Area Maintenance

Karl Brown           
409-766-3069

NA NA 18-Nov-11

2012 CHOCOLATE BAYOU, TX                                                  
Dredged Disposal Mgmt Program, Monitoring and Surveying

Karl Brown           
409-766-3069

NA NA 3-Aug-11

2012 CORPUS CHRISTI SHIP CHANNEL, TX                                   
Entrance and Jetty Channel

Paula R. Wise        
409-766-3948

900,000 Hopper 16-Sep-11

2012 CORPUS CHRISTI SHIP CHANNEL, TX                                   
Placement Areas No. 6 and 10 Levee Rehab

Paula R. Wise        
409-766-3948

NA NA 27-Apr-11

2012 FREEPORT HARBOR, TX                                                         
Assumption of Maintenance Entrance

Karl Brown           
409-766-3069

1,700,000 Hopper 18-Aug-11

2012 FREEPORT HARBOR, TX                                                         
DAMP-PA 1 Dewatering PA1

Karl Brown           
409-766-3069

NA NA 18-Feb-12

2012 FREEPORT HARBOR, TX                                                         
Freeport Entrance Channel

Karl Brown           
409-766-3069

2,000,000 Hopper 18-Aug-11

2012 GALVESTON HARBOR AND CHANNEL, TX                           
Galveston Entrance Channel and Outer Bar

James Worthington   
409-766-3094

1,000,000 Hopper 10-Jul-12

2012 GIWW, COLORADO RIVER, TX                                         
Colorado River Channel

Karl Brown           
409-766-3069

600,000 Pipeline 2-Apr-12

2012 GREENS BAYOU, TX                                                                
Deep and Shallow Draft

James Worthington   
409-766-3094

300,000 Pipeline 10-Oct-11

2012 GULF INTRACOASTAL WATERWAY, TX                                
Boggy Bayou to Colorado River

Michelle Matte        
409-766-3833

1,000,000 Pipeline 23-Apr-12

2012 GULF INTRACOASTAL WATERWAY, TX                                
Corpus Christi Bay to Mudflats

Alicia Rea           
409-766-3995

1,300,000 Pipeline 29-Aug-11

2012 GULF INTRACOASTAL WATERWAY, TX                                
High Island to Bolivar

Michelle Matte        
409-766-3833

1,200,000 Pipeline 24-Oct-11

2012 GULF INTRACOASTAL WATERWAY, TX                                
Lydia Ann Channel

Alicia Rea           
409-766-3995

775,000 Pipeline 3-Jul-11

2012 GULF INTRACOASTAL WATERWAY, TX                                
Port O'Conner to San Antonio Bay

Alicia Rea           
409-766-3995

1,000,000 Pipeline 3-Nov-11

2012 GULF INTRACOASTAL WATERWAY, TX                            
Channel Across Corpus Christi Bay

Alicia Rea           
409-766-3995

352,000 Pipeline 3-Aug-11

2012 GULF INTRACOASTAL WATERWAY, TX                            
PA Rehab

Michelle Matte        
409-766-3833

NA NA 23-Dec-11

2012 GULF INTRACOASTAL WATERWAY, TX                            
San Bernard R. to Live Oak

Michelle Matte        
409-766-3833

1,200,000 Pipeline 22-Feb-12

2012 GULF INTRACOASTAL WATERWAY, TX                     
Erosion Protection

Michelle Matte        
409-766-3833

NA NA 23-Dec-11

2012 GULF INTRACOASTAL WATERWAY, TX                            
DAMP Projects

Michelle Matte        
409-766-3833

NA NA 24-Nov-11

2012 GULF INTRACOASTAL WATERWAY, TX                
Beneficial Use Site at PA 100

Michelle Matte        
409-766-3833

NA NA 24-May-12
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2012 GULF INTRACOASTAL WATERWAY, TX                            
Galveston Causeway to Bastrop Bayou

Michelle Matte        
409-766-3833

1,500,000 Pipeline 23-Jan-12

2012 HOUSTON SHIP CHANNEL, TX                                                
Carpenters Bayou to Sims Bayou and Greens Bayou

James Worthington   
409-766-3094

1,900,000 Pipeline 10-Oct-11

2012 HOUSTON SHIP CHANNEL, TX                                                
Redfish Reef to Bayport

James Worthington   
409-766-3094

3,000,000 Pipeline 19-Apr-12

2012 MATAGORDA SHIP CHANNEL, TX                                          
Channel to Port Lavaca & Harbor of Refuge

Karl Brown           
409-766-3069

1,800,000 Pipeline 15-Feb-12

2012 MATAGORDA SHIP CHANNEL, TX                                          
Gallinipper Point to Point Comfort

Karl Brown           
409-766-3069

2,000,000 Pipeline 18-Nov-11

2012 MATAGORDA SHIP CHANNEL, TX                                          
Matagorda Ship Channel Shoaling Barrier and PA protection

Karl Brown           
409-766-3069

NA NA 18-Nov-11

2012 MATAGORDA SHIP CHANNEL, TX                                          
Matagorda Ship Entrance Channel

Karl Brown           
409-766-3069

650,000 Hopper 15-Feb-12

2012 MOUTH OF COLORADO RIVER, TX                                       
Reach 2.5 Miles: Entrance and Main Channel

Karl Brown           
409-766-3069

450,000 Pipeline 16-Mar-12

2012 SABINE NECHES WATERWAY, TX                                         
DAMP of PA No. 8 & Incremental Northern Levee Raise

Jack Otis            
409-766-3157

NA Pipeline 10-Mar-12

2012 SABINE NECHES WATERWAY, TX                                         
PA Canal, Turning Basin & Junction and Taylor's Bayou

Jack Otis            
409-766-3157

4,500,000 Pipeline 1-Jun-12

2012 SABINE NECHES WATERWAY, TX                                         
Sabine Neches Canal

Jack Otis            
409-766-3157

1,720,000 Pipeline 8-Apr-12

2012 SABINE NECHES WATERWAY, TX                                         
Sabine Pass Channel

Jack Otis            
409-766-3157

1,800,000 Pipeline 3-Jun-12

2012 SABINE NECHES WATERWAY, TX                                         
Sabine River Channel

Jack Otis            
409-766-3157

900,000 Pipeline 5-May-12

2012 SABINENECHES WATERWAY, TX                                          
SNWW Outer Bar and Bank Channel

Jack Otis            
409-766-3157

2,000,000 Hopper 14-Sep-11

2012 TEXAS CITY SHIP CHANNEL, TX                                            
Texas City Main Channel and Turning Basin

Paula R. Wise        
409-766-3948

2,600,000 Pipeline 14-Sep-11

2012 TRINITY RIVER & TRIBUTARIES, TX.                                      
Channel to Anahuac

Paula R. Wise        
409-766-3948

300,000 Pipeline 7-Jul-11

2012 TRINITY RIVER AND TRIBUTARIES, TX                                  
Dredge Channel to Smith Point

Paula R. Wise        
409-766-3948

1,300,000 Pipeline 3-Mar-12

Page 2 of 2

SWG FY12 O&M Planned Requirements




