
BUILDING STRONG®

•Operations & Maintenance:  Dredged Material Management Plans 
(DMMPs) and Preliminary Assessments (PAs)

•Sponsor: Chambers-Liberty Counties; Brazoria County; PHA ; Tx-DOT
•Purpose:  Navigation – Dredged Material Disposal Needs
•Program Manager:  George Dabney
•Status: Cedar Bayou;  Chocolate Bayou; Houston Ship Channel
GIWW North (Sabine R. to High Island / High Island to Brazos R. [PAs] )

16 Aug 2011

Cedar Bayou DMMP
Milestones Basic Last Month Current Status

Draft Schedule ---- 01 / 2011 01 / 2011 (A)
Prepare/Review 
PMP ---- 03 / 2011 04 / 2011 (A)
Start DMMP 
Study ---- 04 / 2011 04 / 2011 (A)
Revise PMP 
based on DMMP 
Workshop ---- 06 / 2011 06 / 2011 (A)

Develop 
Alternatives ----

05 / 2011
to

10 / 2011

05 / 2011
to

10 / 2011
Draft Final 
Report Ready 
for ATR ---- ---- 11 / 2013

90 DAY LOOK AHEAD

Chocolate Bayou DMMP
Milestones Basic Last Month Current Status

Internal Review ---- 02/02/2011 02/02/2011 (A)
ATR Review ---- 07/20/2011 07/15/2011 (A)
ATR 
Certification ---- ---- 09/30/2011
Prepare Final 
DMMP ---- ---- 09/30/2011
Submit Final 
DMMP to SWD

----
09/22/2011 10/14/2011

ISSUES    

Chocolate Bayou DMMP - IEPR exclusion 
request  awaiting HQ Approval
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90 DAY LOOK AHEAD
Draft SOP for streamlining PAs and DMMPs 
forwarded thru SWD for HQ Review

Houston Ship Channel DMMP
Milestones Basic Last Month Current Status

Complete Geo-
Tech Analysis ---- 09/21/2011 11/21/2011
Identify Basic 
Plan ---- 07/02/2012 07/02/2012
Identify 
Recommended 
Plan ---- 10/25/2012 10/25/2012
Begin Report 
Preparation ---- 12/26/2012 12/26/2012
Report Approval ---- 12/10/2013 12/10/2013

ISSUES 
HSC – Pending PDT schedule review to 
ensure Report Approval date still valid

N. GIWW - Difficulty obtaining data/drawings 
for numerous placement areas; Will use EIS 
data for placement areas if necessary.

N. GIWW - Sabine R. to High Island / High Island to Brazos R.  
(PAs)

Milestones Basic Last Month Current Status
Determine 
Current Status 
of Placement 
Areas ---- 08/30/2011 12/11/2011 

Draft PA ---- 11/30/2011 02/12/2012
Signed PA to 
SWD ---- 04/12/2012 05/12/2012
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