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MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction –UPDATE- 
 
  

SNWW – PORT ARTHUR CANAL, JUNCTION AREA AND TURNING BASIN  IN 
JEFFERSON COUNTY, TEXAS 

Pipeline dredge “Dredge Marion” Contractor (Pine Bluff, Inc.) will be working in the Taylor Bayou 
Turing Basin with dredge pipeline discharging in Placement Area No. 8 on Pleasure Island. Later it will 
work around the Port of Port Arthur dock area. 

 
GALVESTON HARBOR AND CHANNEL – GALVESTON HABOR AND JETTY AND 

ENTRANCE CHANNELS IN GALVESTON COUNTY, TEXAS 
The Hopper Dredge “Glenn Edwards” (Manson Construction) continues operations and has moved to the 
inside part of Galveston Harbor (approximately from Todds Ship Yards to 53rd St..   Placement of the 
material is offshore and the expected duration of the operations in this reach of the channel is about 40 
days. 
 

HSC – EXXON TO CARPENTERS BAYOU, IN HARRIS COUNTY TEXAS 
Cutterhead dredge "Everett Fisher" (King Fisher) working on green side of channel vicinity Marker 121; 
expected to finish end of this week. 
 

HSC – CARPENTERS BAYOU TO GREENS BAYOU, IN HARRIS COUNTY, TEXAS 
Dredge "E.W. Elleffsen" (Weeks Marine) expected to start dredging this reach of the channel around the 
middle of February.  
 

GIWW – ROLLOVER PASS TO GALVESTON CAUSEWAY,  
IN GALVESTON COUNTY, TEXAS 

The Dredge “E.W. Elleffsen” (Weeks Marine, Inc.) will start dredging the Bolivar Flare on Monday after 
their pipeline is finished.  The submerged dredge pipe extends across the bay waters around the Bolivar 
Ferry Landing towards the North Jetty and into Little Beach on the east side of Fort Travis.   Placement of 
the material will be on Little Beach.  The expected duration to dredge the Bolivar Flare is about two 
weeks.  The work will then start on Rollover Pass with a different dredge.  At this time the Dredge 
“Venture” is expected to be the dredge plant used for this portion of the contract. 
 
-UPDATE- Additional Note as of 30 January 2009: The Dredge “Venture” will start dredging 
operations at the Causeway and work eastward. The Dredge “E.W. Ellefsen” is still working on the 
Bolivar Flare. Weeks Marine, Inc. should complete the work on Bolivar Flare in approximately 10 days, 
and then move the Dredge “E.W. Ellefsen” to Bolivar Barge Mooring Basin. Use of Bolivar Barge 
Mooring Basin will be suspended during the extent of the dredging operations for that reach. The dredge 
will pump the dredged material for Bolivar Barge Mooring Basin to PA 43 on the north side of the East 
tip of Bolivar Peninsula. 
 
GIWW – MOUTH OF THE SAN BERNARD RIVER, TEXAS IN BRAZORIA COUNTY, TEXAS 
Pipeline dredge “Dredge #32” Contractor (Mike Hooks, Inc.) commenced dredging operations in the San 
Bernard River Monday, January 26, 2009. The contractor will be working downstream in the San Bernard 
River 15-20 days dredging the river. The land cut in the GIWW to the Gulf of Mexico will take 
approximately 30 additional days before completion. 



 
 
 
 
 
 
» Mariners are urged to transit at their slowest safe speed to minimize wake and proceed with caution 

after passing arrangements have been made. 
» Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
» Dredging operations will continue through the month unless otherwise indicated. 
» Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges should be 

contacted for coordination of passing and movement near operations. 

        DISTRICT ENGINEER 
        CORPS OF ENGINEERS 
        GALVESTON DISTRICT 


