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          2010-10 
 
MEMORANDUM FOR NAVIGATION INTERESTS 
 
SUBJECT: Forecast of Dredging and Marine Construction 
 
 

HOUSTON SHIP CHANNEL – SIMS BAYOU TO TURNING BASIN AND LIGHT DRAFT 
CHANNEL, IN HARRIS COUNTY, TEXAS 

The Cutterhead Dredge “Jason LaQuay” (T.W. LaQuay Dredging LLC) is dredging Houston Ship 
Channel in the Main Turning Basin, and will proceed down the channel to Sims Bayou over the next five 
months. All material is being placed at House Tract Placement Area. The small cutterhead dredge 
"Shamrock" will be used to dredge the Light Draft Channel (navigable part of Buffalo Bayou). 
 

HGNC – GALVESTON CHANNEL DEEPENING STATION 20+000 to 8+031.53 
King Fisher Marines’ pipeline Dredge “Wayman Boyd.” A submerged line, pontoon line and shore 
pipeline is in place to Pelican Island. Dredging operations will continue for the next 10 to 15 days upon 
which the dredging for this portion of the channel under this contract will be complete. 
 

GALVESTON HARBOR AND CHANNEL – GALVESTON HABOR AND JETTY AND 
ENTRANCE CHANNELS IN GALVESTON COUNTY, TEXAS 

The Hopper Dredge “Glen Edwards” (Manson Construction).  Dredging operations continue in the Outer 
and Inner Bar Channels. 
 
RECOVERY-GULF INTRACOASTAL WATERWAY, TEXAS, HIGH ISLAND TO ROLLOVER 
PASS, PLACEMENT AREA LEVEE REPAIRS AND IMPROVEMENTS, PLACEMENT AREA 

NO. 28, 33, 34, AND 35 
Construction is being performed simultaneously on Placement Areas 28, 33, 34 and 35 in a contract with 
ECC along the Gulf Intracoastal Waterway between High Island Bridge and Rollover Bay and in a 
separate contract with Weston on Placement Areas 36, 37, 39, 40, 41, 42 and 43 along the GIWW from 
Rollover Bay to Port Bolivar.   In some cases work will be conducted from the water side with work 
barges to install articulated concrete blocks along the levees fronting the GIWW.   It is requested that 
barges be restricted from parking on the banks of these placement areas as work is being conducted.  
Work is anticipated to continue through the end of June.  A slow bell is also requested through this reach 
because wakes will affect the contractors ability to work and place materials on the banks. Operations 
scheduled through end of June. Signs requesting a no wake zone are being put up by the Contractors in 
areas where workers are on the banks of the GIWW laying the geotextile or articulated concrete mats. 
 

GULF INTRACOASTAL WATERWAY, TEXAS, SAN BERNARD RIVER TO LIVE OAK 
BAYOU, IN BRAZORIA AND MATAGORDA COUNTIES, TEXAS 

The Cutterhead Dredge “JN Fisher” (Orion Dredging) is currently working this project at approximate 
Mile Marker 410.  The Cutterhead Dredge "Shamrock" (Orion Dredging) is working this project at 
approximate Mile Marker 428. Material will be placed in confined placement areas. 
 

GULF INTRACOASTAL WATERWAY, TEXAS, COLORADO RIVER TO UPPER 
MATAGORDA BAY, IN MATAGORDA COUNTY, TEXAS 

The Cutterhead Dredge “Leonard Fisher” (T.W. LaQuay Dredging) began dredging the Gulf Intracoastal 
Waterway on April 18 at the Colorado River and joining Mooring Basins.  Material will be placed in 
confined and open water placement areas. Dredge Everett Fisher is expected on the project in June. 
 



CORPUS CHRISTI SHIP CHANNEL, TEXAS – LAQUINTA CHANNEL AND JEWEL FULTON 
CANAL IN NUECES COUNTY, TEXAS 

The Dredge “John C LaQuay” is scheduled to commence dredging operations in the La Quinta Channel 
around 15May with placement of the material in PA 13. 
 
MATAGORDA SHIP CHANNEL, TEXAS – GALINIPPER POINT TO POINT COMFORT AND 

NATURAL BAY BOTTOM 
The Dredge "Mike Hooks" will be dredging between Galinipper Point and Point Comfort. 
 
GULF INTRACOASTAL WATERWAY, TEXAS – MAIN CHANNEL ACROSS ARANSAS BAY 

IN ARANSAS AND CALHOUN COUNTIES, TEXAS. 
King Fisher Marine Service is scheduled to commence dredging in Aransas Bay on 1 Jun 10.  Open water 
PA’s on the west side of the GIWW will be used. 
 

BRAZOS ISLAND HARBOR, TEXAS, BROWNVILLE SHIP CHANNEL, MAIN CHANNEL, 
AND PORT ISABELL CHANNEL CAMERON COUNTY, TEXAS 

Weeks Marine is currently dredging in the Brownsville Ship Channel, Station 20+000 to 89+000.  
Dredging is complete from 20+000 to 45+000 and a Temporary Draft Restriction of 36 feet at PT 
34+680.76 (COE Survey Station) has been cleared.  Weeks Marine is currently at Station 60+000 and 
working back towards 45+000.  There is a submerged line back to the vicinity of 60+000 where Weeks is 
pumping into Placement Area 5b upland. 
 
 
» Mariners are urged to transit at their slowest safe speed to minimize wake and proceed with caution 

after passing arrangements have been made. 
» Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
» Dredging operations will continue through the month unless otherwise indicated. 
» Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges should be 

contacted for coordination of passing and movement near operations. 
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