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PROJECT REVIEW PLAN 

 
  

 
 
1. PURPOSE 

 
Pursuant to Engineering Circular (EC) 1105-2-410, “Review of Decision Documents, EC 
1105-2-408, “Peer Review of Decision Documents,” Office of Management and Budget’s 
“Final Information Quality Bulletin for Peer Review,” and the 30 May 2007 memorandum 
from Major General Don Riley, USACE Director of Civil Works, a Project Review Plan 
(PRP) has been updated from the originally approved PRP dated September 2007.  
 
This PRP presents the process for District Quality Control (DQC), and Agency Technical 
Review (ATR) that will be implemented as part of the Resacas at Brownsville, Texas, 
Ecosystem Restoration Feasibility Study.  These processes are essential to improving the 
quality of the products that we produce.  The Project Management Plan (PMP) for the 
Resacas at Brownsville, Texas, Ecosystem Restoration Study will be amended to include this 
PRP since the PRP is considered a component of the PMP. 
 

2. APPLICABILITY 
 
The document provides the PRP for the Resacas Ecosystem Restoration Feasibility Study.  It 
identifies the ATR process for all work conducted as part of the study, including in-house, 
non-Federal sponsor, and contract work efforts.  
 

3. REFERENCES 
 
EC 1105-2-410 “Review of Decisions Documents” dated 22 August 2008 
EC 1105-2-408 “Peer Review of Decision Documents” dated 31 May 2005 
EC 1105-2-407 “Planning Models Improvement Program: Model Certification” dated 31 
May 2005 
ER 1105-2-100 “Planning Guidance Notebook,” dated April 2000 
Major General Riley Memorandum on Peer Review Process, dated 30 May 2007 
 

4. GENERAL 
 

A. Project Description 
 

The project is located just north of the Rio Grande in Cameron County, Texas, 140 miles 
south of Corpus Christi.  The project area is approximately 53,000 acres (105 square miles) 
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and is a mixture of urban residential, commercial, industrial, agricultural, and open space 
land uses.   
 

 
 Figure 1.  Location of the City of Brownsville, Texas, Resacas Restoration project. 

 
For purposes of this study, the area has been divided among the three predominant resaca 
systems (Figure 1): Resaca del Rancho Viejo, Resaca de la Guerra, and Town Resaca. The 
study area varies in width from three to 20 miles over its 21-mile length.  In terms of existing 
resaca habitat within each of these divisions, Resaca del Rancho Viejo has the most 
remaining acres of native resaca habitat topping out at almost 6,000 acres or 60 percent of the 
available habitat in the area.  The next largest site, Ranch de la Guerra currently has almost 
3,800 acres (38 percent) of the study area’s available resaca habitat. Town Resaca has a mere 
200 acres (2 percent) of the study area’s surviving resaca habitat. 
 
Resacas are former channels of the Rio Grande River that have been cut off from the river, 
having no inlet or outlet. Before land development and water control, floodwaters from the 
Rio Grande drained into resacas from the surrounding terrain. The primary hydrologic 
function of a resaca was diversion and dissipation of floodwater from the river. Over the 
years, portions of the resacas silted in and became bottomland. The remaining stretches of 
channel formed into a series of unconnected horseshoe bends.  
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Construction of dams and levees has virtually eliminated the flooding of resacas from the Rio 
Grande. Today, resacas are typically filled by pumping Rio Grande water, rainfall, or input of 
irrigation return flows.  Resacas serve as conveyance channels for transportation of water 
from the Rio Grande: the water is used for drinking water and for irrigation by agricultural 
and residential users.  Development of resacas as reservoirs and channels for irrigation water 
started in 1906 when a canal was excavated to connect Resaca de los Fresnos with a pumping 
station on the Rio Grande at Los Indios.  
 
The carrying capacity of the resacas has been compromised by this modified flow into the 
system. Rainfall runoff carries a large amount of suspended solids that quickly settle out in 
the low flow resacas. This has created a shallow water environment throughout the resacas, 
and the condition of the resacas is deteriorating.   
 
Cultural resource sites present or potentially present in the project area consist of both 
historic and prehistoric types.  Historic sites include houses and homesteads, ranches and 
farmsteads, battlefields, military installations, shipwrecks, cemeteries, churches, courthouses, 
businesses, industrial areas, and even dumps.  Prehistoric sites are locations typically 
associated with aboriginal activities that are several hundred to several thousands years old.  
Prehistoric sites in the Lower Rio Grande Valley include campsites, cemeteries, and shell 
production areas.  Aboriginal campsites in the region generally consist of sparse artifact 
scatters and possibly burnt clay hearths, while shell production areas consist of scatters of 
shell fragments that represent the byproduct of implements such as shell tinklers that were 
produced for exchange purposes. 
 
In general upland areas adjacent to stream channels or waterways are typically considered to 
be high-probability areas for cultural materials.  As such, the entire project area would have 
been considered a high-probability area at one time.  However, modern urbanization and 
development have encroached on the majority of the resacas within the Brownsville 
Corporate Boundary.  As such, only a few areas would be determined to have a high 
probability to contain intact cultural deposits. Due to urbanization, most of the project area 
has a low potential to contain intact cultural deposits. 
 
Thirteen threatened and endangered species listed by the US Fish and Wildlife Service as 
potentially occurring within Cameron County.  It is expected that of these, the sea turtles, 
manatee, brown pelican, and piping plover would normally be found along the coast.  The 
remaining five species (Gulf Coast jaguarundi, northern aplomado falcon, ocelot, south 
Texas ambrosia, and Texas ayenia) the jaguarundi, falcon, and ocelot would be the species 
most likely to occur in the project area.  Currently, no known populations of the plant species 
Texas ayenia and south Texas ambrosia have been relocated in Cameron County.  The 
northern aplomado falcon prefers areas of widely scattered trees and large expanses of 
grasslands.  Of the two felid species, only the ocelot has been regularly documented in the 
United States and the only confirmed jaguarundi sighting since 1969 was a road-kill 
specimen in 1986.  Both ocelots and jaguarundi are found in areas of thick brush and 
restoration activities proposed in the project area are expected to improve the native habitats 
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along the resacas.  No significant affects to threatened and endangered species are 
anticipated.   
 
The goal of the study is to identify and recommend an effective, affordable and 
environmentally sensitive restoration project for the City of Brownsville resacas system, and 
in turn, conduct the necessary engineering, economic and environmental studies to establish a 
viable project that is acceptable to the public, local sponsors and USACE.  The study 
objectives include: 
 

1) Restoring fish and wildlife habitat within the resacas given the urban and 
rural/agricultural environments; 

2) Enhance the city’s ability to store and transport freshwater during drought or periods 
of low water levels; 

3) Improve water quality in the resacas; and 
4) Increase flood control and storm water storage  

 
The purpose of the decision document is to: 
   

1) Identify and define the extent and magnitude of ecosystem degradation, potential 
impacts due to flood events, and other damages related to land and water resource 
problems; 

2) Evaluate problems and identify opportunities, constraints, and potential solutions; 
3) Develop and evaluate a comprehensive array of measures, elements, and alternatives 

on the basis of established planning criteria; 
4) Identify an “National Ecosystem Restoration Plan”(NER Plan);  
5) Identify a “Locally Preferred Plan” (LPP) for implementation, should that plan differ 

from the NER plan; and,  
6) Recommend a plan for implementation, should Federal interest and local support for 

the plan be demonstrated  
 

The Resacas at Brownsville, Texas, Ecosystem Restoration Feasibility Study will result in a 
decision document that will require congressional authorization.  The proposed study will 
address the feasibility of restoring the resacas natural habitats and functions. 
 

B. Project Delivery Team 
 

The Project Delivery Team (PDT) is comprised of those individuals directly involved in the 
development of the decision document.  The individual contact information and disciplines 
of the District PDT are included in Appendix A of this document.  Currently, it is not 
anticipated that the non-Federal sponsor will contribute in-kind services.  If, however in the 
future the non-Federal sponsor does contribute in-kind services, all work-in-kind products 
will undergo review by the PDT for adequacy and undergo DQC. All products will undergo 
ATR. 
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C. Model Certification 
 
EC 1105-2-407, Planning Models Improvement Program: Model Certification establishes the 
process and requirements for certification of planning models.  This circular is specifically 
directed to software used in Corps’ planning studies, to ensure that only high quality software 
is being used for key planning decisions.   Planning models are defined as any models and 
analytical tools that planners use to define water resources management problems and 
opportunities, to formulate potential alternatives to address the problems and take advantage 
of the opportunities, to evaluate potential effects of alternatives and to support decision-
making.  It includes all models used for planning, regardless of their scope or source.  This 
Circular does not cover engineering models used in planning studies, which will be certified 
under a separate process to be established in the future. 
 
The computational models to be used in the Resacas at Brownsville, Texas, Ecosystem 
Restoration Feasibility Study have been developed by or for the USACE specifically for 
application on this project.  In accordance with CECW-CP Memorandum 13 August 2008, 
the review of this single application model will assessed through Agency Technical Review 
and the model application would be approved for the specific project rather than certifying 
the model for inclusion in a “model toolbox”.  Prior to conducting ATR of the Alternatives 
Formulation Briefing package, a preliminary ATR of the restoration model and its 
application for Baseline and future without project (FWOP) conditions will be conducted.    
The purpose of this preliminary model review is to identify potential issues prior to 
completing modeling efforts and review by the full ATR team.  The ATR team reviewing the 
model may include USACE and external reviewers.  Approval for all identified planning 
models will be coordinated through the PCX as needed.  Project schedules and resources will 
be adjusted to address this process for certification and PCX coordination.  The planning 
models used are: 
 

1) Habitat Evaluation Procedures (HEP) analysis – Community-based index model used 
to predict the increase in habitat value for resacas in the Brownsville, Texas area.    
The community-based index model is designed to measure changes in biodiversity 
(increase or decrease in number of species in the resacas community) resulting from 
project restoration activities including the increase or reduction of non-native / 
invasive species.  The model does capture changes to limiting life requisites of 
individual species. 

 
The following are considered engineering models and undergo a different review and 
approval process for usage.  Their certification is not addressed in this Review Plan.  These 
models include: 
 

1) Mii - cost estimating models 
2) Risk-based analysis for cost estimating 

 
5. REVIEW REQUIREMENTS 
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A. District Quality Control (DQC) 
 

DQC is the review of basic science and engineering work products focused on fulfilling the 
project quality requirements defined in the Resacas at Brownsville, Texas, Ecosystem 
Restoration Feasibility Study PMP.  It is managed by the Galveston District and may be 
conducted by staff in the home district as long as they are not doing the work involved in the 
study, including contracted work that is being reviewed.  Basic quality control tools include a 
Quality Management Plan (QMP) providing for seamless review, quality checks and reviews, 
supervisory reviews, PDT reviews, etc.  Additionally, the PDT is responsible for a complete 
reading of the report to assure the overall integrity of the report, technical appendices and the 
recommendations before approval by the District Commander.  For the Resacas Restoration 
Feasibility Study, non-PDT members and/or supervisory staff will conduct this review for 
major draft and final products, including products provided by the non-Federal sponsors as 
in-kind services following review of those products by the PDT.  It is expected that the Major 
Subordinate Command (MSC)/District QMP addresses the conduct and documentation of 
this fundamental level of review.  A Quality Control Plan (QCP) is included in the PMP for 
this study and addresses DQC, which is required for this study.  DQC is not addressed further 
in the Review Plan. 
 

B. Agency Technical Review (ATR) 
 

ATR (which replaces the level of review formerly known as Independent Technical Review 
[ITR]) is an in-depth review, managed within USACE, and conducted by a qualified team 
outside of the home district that is not involved in the day-today production of a 
project/product.  The purpose of this review is to ensure the proper application of clearly 
established criteria, regulations, laws, codes, principles and professional practices.  The ATR 
team review the various work products and assure that all the parts fit together in a coherent 
whole.  ATR teams will be comprised of senior USACE personnel (Regional Technical 
Specialists (RTS), etc.), and may be supplemented by outside experts as appropriate.  To 
assure independence, the ATR team leader shall be from outside the home MSC.  EC 1105-
2-408 requires that DrChecks (https://www.projnet.org/projnet/) be used to document all 
ATR comments, responses, and associated resolution accomplished.  This PRP outlines the 
planned approach for meeting this requirement for the Resacas at Brownsville Ecosystem 
Restoration Feasibility Study.  ATR is required for this study.   
 

C. Independent External Peer Review (IEPR) 
 

This is the most independent level of review, and is applied in cases that meet certain criteria 
where the risk and magnitude of the proposed project are such that a critical examination by a 
qualified team outside of USACE is warranted.  IEPR is generally for feasibility and 
reevaluation studies and modification reports with EISs.  IEPR is managed by an outside 
eligible organization (OEO) that is described in Internal Revenue Code Section 501(c) (3), is 
exempt from Federal tax under section 501(a), of the Internal Revenue Code of 1986; is 
independent; is free from conflicts of interest; does not carry out or advocate for or against 
Federal water resources projects; and has experience in establishing and administering IEPR 

 - 6 -   

https://www.projnet.org/projnet/


Project Review Plan (April 2009) 
Brazos Island Harbor, Texas 

panels.  The scope of review will address all the underlying planning, engineering, including 
safety assurance, economics, and environmental analyses performed, not just one aspect of 
the project.  An environmental assessment (EA) addressing the effects of the Resacas at 
Brownsville Ecosystem Restoration project is being prepared in conjunction with the 
feasibility report.  This resacas ecosystem restoration project is not expected to result in 
significant adverse economic, environmental, or social impacts.  The final feasibility report 
(and supporting documentation) is anticipated to contain standard engineering, environmental 
and economic analysis and information; therefore no influential scientific information is 
likely to be contained in any of the documentation.  The final cost of the project could 
potentially trigger IEPR by exceeding 45 million dollars (the current projected cost estimate 
range is 25 – 40 million).  At this time, it is anticipated that IEPR is not necessary for this 
study.       
 

D. Policy and Legal Compliance Review 
 

In addition to the technical reviews described above, decision documents will be reviewed 
throughout the study process for their compliance with law and policy.  These reviews 
culminate in Washington-level determinations that the recommendations in the reports and 
the supporting analyses and coordination comply with law and policy, and warrant approval 
or further recommendation to higher authority by the Chief of Engineers.  Guidance for 
policy and legal compliance reviews is addressed further in Appendix H, ER 1105-2-100.  
The technical review efforts addressed in this Circular are to augment and complement the 
policy review processes by addressing compliance with published Army policies pertinent to 
planning products, particularly policies on analytical methods and the presentation of 
findings in decision documents.  DQC and ATR efforts are to include the necessary expertise 
to address compliance with published planning policy.  Counsel will generally not participate 
on ATR teams, but may at the discretion of the district or as directed by higher authority.  
When policy and/or legal concerns arise during DQC or ATR efforts that are not readily and 
mutually resolved by the PDT and the reviewers, the district will seek issue resolution 
support from the MSC and HQUSACE in accordance with the procedures outlined in 
Appendix H, ER 1105-2-100.  IEPR teams are not expected to be knowledgeable of Army 
and administration policies, nor are they expected to address such concerns.  An IEPR team 
should be given the flexibility to bring important issues to the attention of decision makers.  
Legal reviews will be conducted concurrent with ATR of the preliminary, draft, and final 
feasibility report and EA. 
 

E. Safety Assurance Review 
 

WRDA 2007, Section 2035, Safety Assurance Review, requires all projects addressing 
flooding or storm damage reduction to undergo a safety assurance review during design and 
construction activities.  This safety assurance review will address the adequacy, 
appropriateness, and acceptability of the design and construction activities for the purpose of 
assuring public health, safety, and welfare.  However, since this project is an ecosystem 
restoration project and does not address flooding or storm damage reduction, the safety 
assurance review requirement is not applicable. 
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F. Planning Center of Expertise (PCX) Coordination 
 

This project is an ecosystem restoration project.  Pursuant to EC 1105-2-408, the District will 
coordinate with the USACE National Ecosystem Planning Center of Expertise (ECO-PCX), 
Mississippi Valley Division (MVD), Vicksburg, Mississippi as the lead PCX to organize 
teams to perform the reviews at various stages throughout the study.  This PCX is responsible 
for the accomplishment and quality of ATR for this study.  The ECO-PCX will also 
coordinate with Cost Engineering Directory of Expertise at Walla Walla for ATR of the Mii 
estimate, construction schedules, and contingencies.   

 
6. REVIEW PROCESS – AGENCY TECHNICAL REVIEW (ATR) 

 
A. General 
 

The ATR process will be conducted throughout the study process.  ATR involvement is 
anticipated between major project milestones, in this case, the FSM (occurred 2005) and the 
AFB.  Once the ATR team has been identified, copies of PDT meeting notes will be provided 
to ATR team for information.  ATR participation in PDT meetings on a quarterly basis (at a 
minimum) will be recommended.  
 
As part of the QCP for the Resacas at Brownsville Project, an ATR team will be formed to 
perform periodic reviews of the feasibility study efforts, including the project assumptions, 
analyses, and calculations, as needed throughout the planning study process.  The District 
will coordinate with the PCX to identify the appropriate scope of work and an expanded 
ATR team for model review and approval for one-time use.   
   
The ATR team will meet with PDT members on a quarterly basis or as needed.  These 
quarterly meetings will be documented as required by ER 1165-2-203.  Coordination 
throughout the study will be accomplished through individual contact between the PDT and 
the ATR team.  The ATR will focus on the following: 
 

 Review of the planning study process,  
 Review of the methods of analysis and design of the alternatives and recommended 

plan, 
 Compliance with program and NEPA requirements, and 
 Completeness of study and support documentation  

 
More detailed ATR information is found in the Plan Formulation and Evaluation Section of 
the PMP.  
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B. ATR Team 

 
The ATR is best conducted by experienced peers within the same discipline who are not 
directly involved with the development of the study or project being reviewed.  Management 
of ATR reviews are conducted by professionals outside of the home district.  For planning 
feasibility-level studies the ATR is managed by the appropriate Planning Center of Expertise 
(PCX) with appropriate consultation with the allied Communities of Practice such as 
engineering and real estate.  For the City of Brownsville, TX, Resacas Restoration Project, an 
expanded ATR team will be formed and will include team members with the necessary 
expertise to review and approve the ecosystem restoration model for a one-time use.  The 
Ecosystem Restoration PCX is responsible for identifying the ATR team members.  The 
Galveston District could provide suggestions on possible reviewers.  The ATR team 
members will reside outside the Galveston District with the ATR team leader from outside 
the Southwestern Division.  Once the ATR team has been identified, the names and 
disciplines of the ATR team will be included in Appendix A of this document. 
 
The ATR team will consist of eight to twelve reviewers, one or more from each of the 
following disciplines:  engineering design, hydraulics and hydrology, economics, 
environmental, real estate, plan formulation, and cost engineering.  A brief description of the 
disciplines required for the ATR team are identified below: 
 

a. Engineering Design – The reviewer(s) should have a strong background in 
assessment of habitat modeling as well as current environmental laws and regulations.  
 

b. Hydraulics and Hydrology – the reviewer(s) should have extensive knowledge of 
oxbow/resaca systems and ecosystem restoration models/studies. 
 

c. Environmental – the reviewer(s) should have a strong background in assessment of 
habitat modeling (e.g. HEP), as well as current Texas environmental laws and 
regulations and have an understanding of natural and man-made resources within the 
project area and of the valley area of south Texas.  
 

d. Real Estate – the reviewer should have knowledge in reviewing RE Plans for 
feasibility studies (i.e. ecosystem restoration).  
 

e. Plan Formulation – the reviewer(s) should have a strong knowledge in current 
planning policies and guidance related to feasibility studies. 
 

f. Cost Engineering – the reviewer should have a strong knowledge of the cost 
estimating practices for ecosystem restoration projects. 
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C. Review Cost 
 

It is estimated that the preliminary review of the ecosystem restoration model (prior to ATR) 
will be $15,000.00 to $20,000.00 and that ATR of the remainder of the study, including 
approval of a one-time use for the ecosystem restoration model will be $100,000.00.   

 
D. Review Schedule 

 
TASK        Proposed Date  
  
Update of Project Review Plan     May 15, 2009 
Coordinate with MSC and post on website   July 2009 
PCX identifies Preliminary Review Team    September 2009 
Preliminary Review of Restoration Model             October 2009 
PCX identifies ATR Team      TBD 
Review of Models        TBD 
ATR review of draft documents (before AFB)   June 2010 
Participation in AFB meeting     December 2011 
ATR Certification Draft Report     March 2011 
Public Review of Draft Report     April 2011 
ATR Certification Final Report     June 2011 
 

7. PROJECT REVIEW PLAN  
 
The components of the PRP were developed pursuant to the requirements of EC 1105-2-408 
and EC 1105-2-410. 
 
A. General Information 
 
The decision documents that will undergo peer review are the Feasibility Report (including 
Economic Appendix), Environmental Assessment, and Engineering Appendix.  No sponsor 
in-kind services are expected for this project.  If in-kind services are provided in the future, 
those products will also undergo peer review. 

 
B. Scientific Information 
 
The final feasibility report (and supporting documentation) is anticipated to contain standard 
engineering, environmental and economic analyses and information; therefore no influential 
scientific information is likely to be contained in any of the documentation. 
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C. Timing 
 
A feasibility scoping meeting was held August 11, 2005.  The peer review process will begin 
in July 2009 with the initiation of the ATR team followed by the assessment of key models 
(e.g. HEP analysis) and review of the AFB document package during the plan formulation 
phase of the study.   
 
D. Public Comment 
 
A Public Scoping Meeting was held in Brownsville, Texas on June 26, 2002. An Interagency 
Coordination Team (ICT) made of representatives from the District, non-Federal sponsor, 
state and Federal resource agencies, subject matter experts, and interested groups was formed 
June 25, 2003 as part of the study.  The ICT was formed to provide guidance during the 
development of the ecosystem restoration model.  A Public Involvement Plan will be 
formulated to ensure public involvement throughout the feasibility study process.  Public 
comments will be made available on the project website.  Public review is scheduled after the 
AFB and those comments will be summarized in the EA with responses provided.  The AFB 
package submitted for ATR will include documentation of the Public Scoping Meeting and 
comments. 
 
 
TASK      START DATE FINISH DATE  
 
Public Scoping Meeting    June 26, 2002  N/A 
Public Involvement Plan    TBD   TBD 
ICT Meetings     June 25, 2003  TBD 
Public Meetings     June 26 2002  TBD 
Public Review of DFR & EA   2011   March 2011 
 
E. Dissemination of Public Comments 
 
 Proceedings from all public meetings, minutes from ICT meetings or any other public 
involvement meetings will be included in the draft EA and in the final EA with response to 
comments.  Public comments will be made available on the project website.  Public review is 
scheduled after the AFB and those comments will be summarized in the EA with responses 
provided. 
 
F. Points of Contact 

 
Questions about this Review Plan may be directed to Mr. Seth Jones, Galveston District PDT 
Planning contact at (409) 766-3068 or seth.w.jones@usace.army.mil or insert contact, ECO-
PCX Manager at (xxx) xxx-xxxx or insert email address . 
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