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General Procedures
         1 Notice To Proceed 0 19AUG02

Purpose and Need
        10 Purpose and Need - Collect & Analyze Add'l Data 31 19AUG02 01OCT02

        20 Purpose and Need - Rewrite, Respond to Comments 28 02OCT02 08NOV02

        30 Purpose and Need - URS QA/QC 5 11NOV02 15NOV02

        40 Purpose and Need - Sections Revised 10 18NOV02 03DEC02

        70 Purpose and Need - Document Production 8 04DEC02 13DEC02

Project Alternatives
        80 Project Alternative - Collect/Analyze Add'l Data 31 19AUG02 01OCT02

        90 Proj Alternatives - Rewrite, Respond to Comments 28 02OCT02 08NOV02

       100 Project Alternatives - URS QA/QC 5 11NOV02 15NOV02

       110 Project Alternatives - Sections Revised 13 18NOV02 06DEC02

       140 Project Alternatives - Document Production 5 09DEC02 13DEC02

Land Use
       150 Land Use - Collect & Analyze Add'l Data 44 19AUG02 18OCT02

       160 Land Use - Rewrite Section, Respond to Comments 63 19OCT02 20DEC02

       170 Land Use - URS QA/QC 6 23DEC02 03JAN03

       180 Land Use - Sections Revised 5 06JAN03 10JAN03

       210 Land Use - Document Production 5 13JAN03 17JAN03

Coastal Zone Management
       220 Coastal Zone Mgmt - Collect/Analyze Add'l Data 44 19AUG02 18OCT02

       230 Coastal Zone Mgmt - Rewrite, Respond to Comments 8 21OCT02 30OCT02

       240 Coastal Zone Management - URS QA/QC 8 31OCT02 11NOV02

       250 Coastal Zone Management - Sections Revised 5 12NOV02 18NOV02

       280 Coastal Zone Management - Document Production 5 19NOV02 25NOV02

Socioeconomics
       360 Socioeconomics - Collect & Analyze Add'l Data 64 19AUG02 15NOV02

       370 Socioeconomics - Rewrite, Respond to Comments 19 16NOV02 04DEC02

       380 Socioeconomics - URS QA/QC 7 05DEC02 13DEC02

       390 Socioeconomics - Sections Revised 5 16DEC02 20DEC02

       420 Socioeconomics - Document Production 3 23DEC02 27DEC02

Social Impacts
       290 Social Impacts - Collect & Analyze Add'l Data 65 19AUG02 18NOV02

       300 Social Impacts - Rewrite, Respond to Comments 25 06DEC02 15JAN03

       310 Social Impacts - URS QA/QC 5 16JAN03 22JAN03

       320 Social Impacts - Sections Revised 5 23JAN03 29JAN03

       350 Social Impacts - Document Production 5 30JAN03 05FEB03

Environmental Justice
       430 Environmental Justice-Collect/Analyze Add'l Data 64 19AUG02 15NOV02

2002 2003
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29

Notice To Proceed

Purpose and Need - Collect & Analyze Add'l Data

Purpose and Need - Rewrite, Respond to Comments

Purpose and Need - URS QA/QC

Purpose and Need - Sections Revised
Needs appendix 1-1.

Purpose and Need - Document Production

Project Alternative - Collect/Analyze Add'l Data

Proj Alternatives - Rewrite, Respond to Comments

Project Alternatives - URS QA/QC

Project Alternatives - Sections Revised

Project Alternatives - Document Production

Land Use - Collect & Analyze Add'l Data

Land Use - Rewrite Section, Respond to Comments

Land Use - URS QA/QC

Land Use - Sections Revised

Land Use - Document Production

Coastal Zone Mgmt - Collect/Analyze Add'l Data

Coastal Zone Mgmt - Rewrite, Respond to Comments

Coastal Zone Management - URS QA/QC

Coastal Zone Management - Sections Revised

Coastal Zone Management - Document Production

Socioeconomics - Collect & Analyze Add'l Data
Assumes availability of Martin Report on
Novemeber 15, 2002. Proceeding with
American Metro results November 4, 2002.
Refinements/Approvals requested from PHA on
Novemebr 18, 2002.

Socioeconomics - Rewrite, Respond to Comments

Socioeconomics - URS QA/QC

Socioeconomics - Sections Revised

Socioeconomics - Document Production

Social Impacts - Collect & Analyze Add'l Data
Assumes availability of Martin Report on
Novemeber 15, 2002. Proceeding with
American Metro results November 4, 2002.

Social Impacts - Rewrite, Respond to Comments

Social Impacts - URS QA/QC

Social Impacts - Sections Revised

Social Impacts - Document Production

Environmental Justice-Collect/Analyze Add'l Data
Assumes receipt of EPA Analysis on Oct 31, 2002
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       440 Environ Justice - Rewrite, Respond to Comments 49 16NOV02 03JAN03

       450 Environmental Justice - URS QA/QC 5 06JAN03 10JAN03

       460 Environmental Justice - Sections Revised 5 13JAN03 17JAN03

       490 Environmental Justice - Document Production 3 20JAN03 22JAN03

Surface Transportation
       500 Surface Transportation-Collect/Analyze Addl Data 50 19AUG02 28OCT02

       510 Surface Transport - Rewrite, Respond to Comments 37 29OCT02 20DEC02

       520 Surface Transportation - URS QA/QC 6 23DEC02 03JAN03

       530 Surface Transportation - Sections Revised 5 06JAN03 10JAN03

       560 Surface Transportation - Document Production 3 13JAN03 15JAN03

Community Infrastructure
       570 Community Infra - Collect/Analyze Add'l Data 44 19AUG02 18OCT02

       580 Community Infra - Rewrite, Respond to Comments 10 21OCT02 01NOV02

       590 Community Infrastructure - URS QA/QC 5 04NOV02 08NOV02

       600 Community Infrastructure - Sections Revised 5 11NOV02 15NOV02

       630 Community Infrastructure - Document Production 5 18NOV02 22NOV02

Navigation
       640 Navigation - Collect & Analyze Add'l Data 44 19AUG02 18OCT02

       650 Navigation - Rewrite Section, Respond to Comment 20 21OCT02 15NOV02

       660 Navigation - URS QA/QC 5 18NOV02 22NOV02

       670 Navigation - Sections Revised 7 23NOV02 29NOV02

       700 Navigation - Document Production 5 02DEC02 06DEC02

Noise
       710 Noise - Collect & Analyze Add'l Data 64 19AUG02 15NOV02

       720 Noise - Rewrite Section, Respond to Comments 18 18NOV02 13DEC02

       730 Noise - URS QA/QC 11 16DEC02 03JAN03

       740 Noise - Sections Revised 5 06JAN03 10JAN03

       770 Noise - Document Production 3 13JAN03 15JAN03

Aesthetics and Lighting
       780 Aesthetics & Light - Collect/Analyze Add'l Data 44 19AUG02 18OCT02

       790 Aesthetics & Light - Rewrite, Respond to Comment 8 21OCT02 30OCT02

       800 Aesthetics and Light - URS QA/QC 5 31OCT02 06NOV02

       810 Aesthetics and Light - Sections Revised 5 07NOV02 13NOV02

       840 Aesthetics and Light - Document Production 5 14NOV02 20NOV02

Cultural Resources
       850 Cultural Resources - Collect/Analyze Add'l Data 44 19AUG02 18OCT02

       860 Cultural Resources - Rewrite, Respond to Comment 8 21OCT02 30OCT02

       870 Cultural Resources - URS QA/QC 5 31OCT02 06NOV02

       880 Cultural Resources - Sections Revised 8 07NOV02 18NOV02

       910 Cultural Resources - Document Production 5 19NOV02 25NOV02

Parks and Recreation
       920 Parks and Recreation - Collect/Analyze Addl Data 49 19AUG02 25OCT02

       930 Parks & Recreation - Rewrite, Respond to Comment 26 28OCT02 04DEC02

       940 Parks and Recreation - URS QA/QC 7 05DEC02 13DEC02

       950 Parks and Recreation - Sections Revised 5 16DEC02 20DEC02
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Environ Justice - Rewrite, Respond to Comments

Environmental Justice - URS QA/QC

Environmental Justice - Sections Revised

Environmental Justice - Document Production

Surface Transportation-Collect/Analyze Addl Data

Surface Transport - Rewrite, Respond to Comments

Surface Transportation - URS QA/QC

Surface Transportation - Sections Revised

Surface Transportation - Document Production

Community Infra - Collect/Analyze Add'l Data

Community Infra - Rewrite, Respond to Comments

Community Infrastructure - URS QA/QC

Community Infrastructure - Sections Revised

Community Infrastructure - Document Production

Navigation - Collect & Analyze Add'l Data

Navigation - Rewrite Section, Respond to Comment

Navigation - URS QA/QC

Navigation - Sections Revised

Navigation - Document Production

Noise - Collect & Analyze Add'l Data
Assumes receipt of vehicle mix and capacity
numbers on November 15, 2002.  Still need
manufactures specifications for gantry cranes.

Noise - Rewrite Section, Respond to Comments

Noise - URS QA/QC

Noise - Sections Revised

Noise - Document Production

Aesthetics & Light - Collect/Analyze Add'l Data

Aesthetics & Light - Rewrite, Respond to Comment

Aesthetics and Light - URS QA/QC

Aesthetics and Light - Sections Revised

Aesthetics and Light - Document Production

Cultural Resources - Collect/Analyze Add'l Data

Cultural Resources - Rewrite, Respond to Comment

Cultural Resources - URS QA/QC

Cultural Resources - Sections Revised

Cultural Resources - Document Production

Parks and Recreation - Collect/Analyze Addl Data

Parks & Recreation - Rewrite, Respond to Comment

Parks and Recreation - URS QA/QC

Parks and Recreation - Sections Revised
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       980 Parks and Recreation - Document Production 3 23DEC02 27DEC02

Air Quality
       990 Air Quality - Collect & Analyze Add'l Data 77 19AUG02 06DEC02

      1000 Air Quality - Rewrite, Respond to Comments 21 09DEC02 10JAN03

      1010 Air Quality - URS QA/QC 5 13JAN03 17JAN03

      1020 Air Quality - Sections Revised 5 20JAN03 24JAN03

      1050 Air Quality - Document Production 5 27JAN03 31JAN03

Public Health and Safety
      1060 Public Safety - Collect & Analyze Add'l Data 64 19AUG02 15NOV02

      1070 Public Safety - Rewrite, Respond to Comments 24 20NOV02 27DEC02

      1080 Public Safety - URS QA/QC 3 30DEC02 03JAN03

      1090 Public Safety - Sections Revised 5 06JAN03 10JAN03

      1120 Public Safety - Document Production 5 13JAN03 17JAN03

Hazardous Materials
      1130 Hazardous Materials - Collect/Analyze Add'l Data 34 19AUG02 04OCT02

      1140 Hazardous Mat'ls - Rewrite, Respond to Comments 20 07OCT02 01NOV02

      1150 Hazardous Materials - URS QA/QC 10 04NOV02 15NOV02

      1160 Hazardous Materials - Sections Revised 5 18NOV02 22NOV02

      1190 Hazardous Materials - Document Production 7 23NOV02 29NOV02

Shoreline Erosion
      1200 Shoreline Erosion - Collect & Analyze Add'l Data 54 19AUG02 01NOV02

      1210 Shoreline Erosion - Rewrite, Respond to Comments 42 02NOV02 13DEC02

      1220 Shoreline Erosion - URS QA/QC 11 16DEC02 03JAN03

      1230 Shoreline Erosion - Sections Revised 5 06JAN03 10JAN03

      1260 Shoreline Erosion - Document Production 5 13JAN03 17JAN03

Hydrology, Drainage, Flooding
      1270 Hydro/Drain/Flood - Collect & Analyze Add'l Data 44 19AUG02 18OCT02

      1280 Hydro/Drain/Flood - Rewrite, Respond to Comments 42 19OCT02 29NOV02

      1290 Hydrology/Drainage/Flooding - URS QA/QC 10 02DEC02 13DEC02

      1300 Hydrology/Drainage/Flooding - Sections Revised 8 16DEC02 27DEC02

      1330 Hydrology/Drainage/Flooding- Document Production 3 30DEC02 03JAN03

Water Quality
      1340 Water Quality - Collect & Analyze Add'l Data 44 19AUG02 18OCT02

      1350 Water Quality - Rewrite, Respond to Comments 42 19OCT02 29NOV02

      1360 Water Quality - URS QA/QC 10 02DEC02 13DEC02

      1370 Water Quality - Sections Revised 8 16DEC02 27DEC02

      1400 Water Quality - Document Production 3 30DEC02 03JAN03

Sediments
      1410 Sediments - Collect & Analyze Add'l Data 24 19AUG02 20SEP02

      1420 Sediments - Rewrite, Respond to Comments 40 23SEP02 15NOV02

      1430 Sediments - URS QA/QC 13 18NOV02 06DEC02

      1440 Sediments - Sections Revised 5 09DEC02 13DEC02

      1470 Sediments - Document Production 5 16DEC02 20DEC02

Dredged Material Management
      1480 Dredged Mat'l Mgmt - Collect/ Analyze Add'l Data 44 19AUG02 18OCT02
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Parks and Recreation - Document Production

Air Quality - Collect & Analyze Add'l Data
Comments on protocol from
TCEQ / USEPA outstanding.

Air Quality - Rewrite, Respond to Comments

Air Quality - URS QA/QC

Air Quality - Sections Revised

Air Quality - Document Production

Public Safety - Collect & Analyze Add'l Data
Awaiting truck numbers and results of air
quality modeling.

Public Safety - Rewrite, Respond to Comments

Public Safety - URS QA/QC

Public Safety - Sections Revised

Public Safety - Document Production

Hazardous Materials - Collect/Analyze Add'l Data

Hazardous Mat'ls - Rewrite, Respond to Comments

Hazardous Materials - URS QA/QC

Hazardous Materials - Sections Revised

Hazardous Materials - Document Production

Shoreline Erosion - Collect & Analyze Add'l Data

Shoreline Erosion - Rewrite, Respond to Comments

Shoreline Erosion - URS QA/QC

Shoreline Erosion - Sections Revised

Shoreline Erosion - Document Production

Hydro/Drain/Flood - Collect & Analyze Add'l Data

Hydro/Drain/Flood - Rewrite, Respond to Comments

Hydrology/Drainage/Flooding - URS QA/QC

Hydrology/Drainage/Flooding - Sections Revised

Hydrology/Drainage/Flooding- Document Production

Water Quality - Collect & Analyze Add'l Data

Water Quality - Rewrite, Respond to Comments

Water Quality - URS QA/QC

Water Quality - Sections Revised

Water Quality - Document Production

Sediments - Collect & Analyze Add'l Data

Sediments - Rewrite, Respond to Comments

Sediments - URS QA/QC

Sediments - Sections Revised

Sediments - Document Production

Dredged Mat'l Mgmt - Collect/ Analyze Add'l Data
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      1490 Dredged Mat'l Mgmt - Rewrite, Respond to Comment 20 21OCT02 15NOV02

      1500 Dredged Mat'l Management - URS QA/QC 13 18NOV02 06DEC02

      1510 Dredged Mat'l Management - Sections Revised 5 09DEC02 13DEC02

      1540 Dredged Mat'l Management - Document Production 5 16DEC02 20DEC02

Wetlands
      1550 Wetlands - Collect & Analyze Add'l Data 103 19AUG02 17JAN03

      1560 Wetlands - Rewrite, Respond to Comments 15 06JAN03 24JAN03

      1570 Wetlands - URS QA/QC 5 27JAN03 31JAN03

      1580 Wetlands - Sections Revised 5 03FEB03 07FEB03

      1610 Wetlands - Document Production 5 10FEB03 14FEB03

Biotic Communities / Protected Species
      1620 Biotic Communities - Collect & Analyze Addl Data 78 19AUG02 09DEC02

      1630 Biotic Communities - Rewrite, Respond to Comment 30 22NOV02 10JAN03

      1640 Biotic Communities - URS QA/QC 5 13JAN03 17JAN03

      1650 Biotic Communities - Sections Revised 5 20JAN03 24JAN03

      1680 Biotic Communities - Document Production 5 27JAN03 31JAN03

Cumulative Impacts/Comparison of Alternatives
      1760 Unadvoidable Adv Impact - Collect/Anal Addl Data 46 17OCT02* 23DEC02

      1770 Unadvoid Adv Impacts-Rewrite, Respond to Comment 5 06JAN03* 10JAN03

      1780 Unadvoidable Adverse Impacts - URS QA/QC 5 13JAN03 17JAN03

      1790 Unadvoidable Adverse Impacts - Sections Revised 5 20JAN03 24JAN03

      1820 Unadvoidable Adverse Impacts-Document Production 5 27JAN03 31JAN03

Response to Comments
      1850 Prepare Response 91 12SEP02* 24JAN03

Production of FEIS Document
      1830 PFEIS 10 20JAN03 31JAN03

      1835 PFEIS - URS QA/QC 10 20JAN03 31JAN03

      1840 USACE PFEIS Review & Coordination 56 01FEB03 28MAR03

      1860 Prepare Modified EIS Document 11 31MAR03 14APR03

      1870 Review Modified EIS 18 15APR03 02MAY03

      1880 Publish EIS 14 03MAY03 16MAY03

      1910 Public Comment Period 61 17MAY03 16JUL03

      1900 Preparation of ROD 156 17JUL03 19DEC03

      1920 Additional Public Notice 24 12AUG03* 12SEP03

2002 2003
AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC J

29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29
Dredged Mat'l Mgmt - Rewrite, Respond to Comment

Dredged Mat'l Management - URS QA/QC

Dredged Mat'l Management - Sections Revised

Dredged Mat'l Management - Document Production

Wetlands - Collect & Analyze Add'l Data
Assumes no additional delineation work on the
Sereau Tract.  Also assumes immediate reciept of
Benchmark Report and USACE memos for validation.

Wetlands - Rewrite, Respond to Comments

Wetlands - URS QA/QC

Wetlands - Sections Revised

Wetlands - Document Production

Biotic Communities - Collect & Analyze Addl Data
Assumes timely response from NMFS regarding EFH.

Biotic Communities - Rewrite, Respond to Comment

Biotic Communities - URS QA/QC

Biotic Communities - Sections Revised

Biotic Communities - Document Production

Unadvoidable Adv Impact - Collect/Anal Addl Data

Unadvoid Adv Impacts-Rewrite, Respond to Comment

Unadvoidable Adverse Impacts - URS QA/QC

Unadvoidable Adverse Impacts - Sections Revised

Unadvoidable Adverse Impacts-Document Production

Prepare Response

PFEIS

PFEIS - URS QA/QC

USACE PFEIS Review & Coordination

Prepare Modified EIS Document

Review Modified EIS

Publish EIS

Public Comment Period
Preparation of ROD

Additional Public Notice
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