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FY Project OPM Quan Adv Bids Start

FY 2005
CORPUS CHRISTI SHIP CHANNEL
La Qunita Junction to Main TB (Continuing Contract) Burke 3,110,000 17-Dec-04 24-May-05 5-Jul-05

FY 2005
GULF INTERCOASTAL WATERWAY
Colorado River Locks - P&S Repair Main Entrance Road Beesley N/A 10-Feb-05 15-Mar-05 29-Apr-05

FY 2006
BRAZOS ISLAND HARBOR
Main Channel & Turning Basin Rea 1,000,000 15-Jul-05 22-Sep-05 1-Nov-05

FY 2006
GULF INTERCOASTAL WATERWAY
Brazos River Floodgates - P&S Repairs to West Road Beesley N/A 15-Jul-05 17-Aug-05 3-Oct-05

FY 2006
GULF INTERCOASTAL WATERWAY
Colorado River Locks - Road Material for Alternate Road Beesley N/A 15-Jul-05 17-Aug-05 3-Oct-05

FY 2006
SABINE-NECHES WATERWAY
Port Arthur Canal, Junction Area, & Turning Basin Garcia N/A 15-Jul-05 20-Aug-05 3-Oct-05

FY 2006
GREENS BAYOU
Greens Bayou Deep Draft Garcia TBD 16-Jul-05 16-Aug-05 1-Nov-05

FY 2006
GULF INTRACOASTAL WATERWAY
Corpus Christi Bay to Port Isabel Brown 2,500,000 2-Aug-05 1-Sep-05 13-Oct-05

FY 2006
GULF INTRACOASTAL WATERWAY
Mooring Basin Maintenance - Brazos River Floodgates Jakeway 500,000 2-Aug-05 15-Oct-05 30-Mar-06

FY 2006
GULF INTRACOASTAL WATERWAY
Main Channel in Matagorda Bay & Alt. Route Brown 400,000 8-Aug-05 8-Sep-05 31-Oct-05

FY 2006
SABINE-NECHES WATERWAY 
Outer Bar & Bank Channels Garcia 3,000,000 H 8-Aug-05 8-Sep-05 15-Oct-05

FY 2006
GULF INTRACOASTAL WATERWAY
Port Isabel Side Channel & Small Boat Harbor Brown 100,000 16-Aug-05 19-Sep-05 16-Nov-05

FY 2006
SABINE-NECHES WATERWAY
Sabine-Neches Canal, Rehab PA #11 & Junction Area Garcia 3,000,000 19-Aug-05 21-Sep-05 2-Nov-05

FY 2006
FREEPORT HARBOR
Entrance Channel Barcak 2,000,000 H 25-Aug-05 27-Sep-05 10-Nov-05

FY 2006
BARBOURS TERMINAL CHANNEL
Main Channel, Turning Basin, and Flare Garcia 600,000 26-Aug-05 22-Sep-05 4-Oct-05

FY 2006
MATAGORDA SHIP CHANNEL
Matagorda Peninsula to Point Comfort Barcak 5,000,000 13-Sep-05 15-Nov-05 29-Dec-05

FY 2006
CHANNEL TO VICTORIA
Middle Reach Barcak 800,000 26-Sep-05 26-Oct-05 16-Dec-05

FY 2006
CHANNEL TO PORT MANSFIELD
Entrance & Main Channel Rea 2,000,000 N/A N/A N/A

FY 2006
CHANNEL TO PORT MANSFIELD
North Jetty Spur Construction Rea N/A TBD TBD 1-Nov-05

FY 2006
GULF INTERCOASTAL WATERWAY
Colorado River Locks - Inter Service Beesley N/A N/A N/A N/A

FY 2006
GULF INTRACOASTAL WATERWAY
Mooring Buoy Maintenance Jakeway N/A N/A N/A 3-Oct-05

FY 2006
HOUSTON SHIP CHANNEL
Mooring Basin Maintenance Jakeway N/A N/A N/A 3-Oct-05

FY 2006
BAYPORT SHIP CHANNEL
Main Channel & Flare Garcia 1,200,000 4-Oct-05 6-Nov-05 17-Dec-05

FY 2006
CORPUS CHRISTI SHIP CHANNEL
Removal of Mooring Structures Jakeway N/A N/A 15-Oct-05 1-Dec-05

FY 2006
GULF INTERCOASTAL WATERWAY 
Colorado River Locks - Electrical Rehab Beesley N/A 17-Oct-05 17-Nov-05 3-Jan-06

FY 2006
BRAZOS ISLAND HARBOR
Entrance Channel Rea 350,000 H 21-Oct-05 21-Nov-05 16-Jan-05

FY 2006
GULF INTRACOASTAL WATERWAY
Colorado River to Matagorda Bay Boren 2,000,000 31-Oct-05 1-Dec-05 5-Jan-06

FY 2006
GULF INTRACOASTAL WATERWAY
High Island to Port Bolivar Boren 1,000,000 31-Oct-05 1-Dec-05 5-Jan-06

FY 2006
GULF INTERCOASTAL WATERWAY
Colorado River Locks - Repair Damaged Concrete Wall (C-10) Beesley N/A 7-Nov-05 8-Dec-05 24-Jan-06

FY 2006
GULF INTRACOASTAL WATERWAY
Galveston Causeway to Bastrop Bayou Boren 1,000,000 25-Nov-05 28-Dec-05 24-Feb-06

FY 2006
CORPUS CHRISTI SHIP CHANNEL
Entrance Channel Burke 1,000,000 H 30-Nov-05 2-Jan-06 22-Feb-06

FY 2006
TEXAS CITY CHANNEL 
Texas City Channel & Turning Basin Burke 1,250,000 5-Dec-05 4-Jan-06 24-Feb-06

FY 2006
SABINE-NECHES WATERWAY
Lower Neches & PA Garcia 1,200,000 8-Dec-05 8-Jan-06 8-Mar-06

FY 2006
GULF INTERCOASTAL WATERWAY
Colorado River Locks - Southeast Corner Beesley N/A 13-Dec-05 13-Jan-06 1-Mar-06

FY 2006
CHANNEL TO PALACIOS
Channel to Palacios Barcak 2,200,000 14-Dec-05 14-Jan-06 14-Feb-06

FY 2006
MOUTH OF COLORADO
Entrance & Impoundment Basin Barcak 2,000,000 14-Dec-05 14-Jan-06 14-Feb-06

FY 2006
HOUSTON SHIP CHANNEL
Lost Lake DAMP Garcia N/A 15-Dec-05 20-Jan-06 1-Mar-06

FY 2006
HOUSTON SHIP CHANNEL
Peggy Lake Erosion Protection Garcia N/A 15-Dec-05 20-Jan-06 1-Mar-06
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FY 2006
GULF INTRACOASTAL WATERWAY
Freeport Harbor to Brazos River Boren 1,500,000 16-Dec-05 18-Jan-06 17-Mar-06

FY 2006
GULF INTERCOASTAL WATERWAY
Colorado River Locks - Guidewall Repair in all tangents Beesley N/A 19-Dec-05 19-Jan-06 7-Mar-06

FY 2006
GULF INTRACOASTAL WATERWAY
Sargent Beach - Ditch Repair Jakeway N/A 20-Dec-05 17-Jan-06 1-Feb-06

FY 2006
GULF INTRACOASTAL WATERWAY
Main Channel in Aransas Bay Brown 1,000,000 15-Jan-06 15-Feb-06 15-Apr-06

FY 2006
GULF INTRACOASTAL WATERWAY
Turnstake to Live Oak Point Brown 1,300,000 15-Jan-06 15-Feb-06 15-Apr-06

FY 2006
GULF INTRACOASTAL WATERWAY
Live Oak Point to Aransas Bay Brown 1,000,000 18-Jan-06 21-Feb-06 20-Apr-06

FY 2006
HOUSTON-GALVESTON NAVIGATION CHANNEL
Bayport to Morgan's Point Garcia 2,500,000 20-Jan-06 22-Feb-06 5-Apr-06

FY 2006
SABINE-NECHES WATERWAY
East Jetty Repairs Garcia N/A 9-Feb-06 12-Apr-06 9-May-06

FY 2006
CHANNEL TO VICTORIA
Upper Reach Drainage/Bank Erosion Barcak N/A 13-Feb-06 16-Mar-06 3-May-06

FY 2006
CHANNEL TO VICTORIA
Lower Reach Barcak 2,300,000 14-Feb-06 16-Mar-06 15-May-06

FY 2006
SABINE-NECHES WATERWAY
Sabine-Neches Canal - Sec. B Garcia 500,000 16-Feb-06 16-Mar-06 4-May-06

FY 2006
GULF INTRACOASTAL WATERWAY
Colorado River Channel to Bay City Barcak 500,000 9-Mar-06 11-Apr-06 30-May-06

FY 2006
MATAGORDA SHIP CHANNEL
Entrance Channel Barcak 800,000 H 10-Mar-06 12-Apr-06 2-Jun-06

FY 2006
GALVESTON HARBOR & CHANNEL
Offshore, Entrance & Jetty Channel Garcia 1,600,000 H 24-Mar-06 26-Apr-06 4-Jun-06

FY 2006
HOUSTON SHIP CHANNEL
Greens Bayou to Sims Bayou Garcia 1,000,000 24-Mar-06 26-Apr-06 7-Jun-06

FY 2006
CHOCOLATE BAYOU
Chocolate Bayou Barcak 1,500,000 13-Apr-06 17-May-06 14-Jul-06

FY 2006
MATAGORDA SHIP CHANNEL
Channel to Port Lavaca & Harbor of Refuge Barcak 1,370,000 14-Apr-06 16-May-05 13-Jul-06

FY 2006
DOUBLE BAYOU
Double Bayou Channel Burke 600,000 12-May-06 14-Jun-06 4-Aug-06

FY 2006
TRINITY RIVER
Channel to Anahuac Burke 600,000 12-May-06 16-Jun-06 10-Aug-06

FY 2006
HOUSTON SHIP CHANNEL
East Clinton PA Repairs Garcia N/A 16-May-06 16-Jun-06 1-Sep-06

FY 2007
BRAZOS ISLAND HARBOR
Entrance Channel Rea 400,000 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
GREENS BAYOU
Greens Bayou Deep Draft & Shallow Draft Garcia 200,000 1-Jul-06 1-Jul-06 1-Oct-06

FY 2007
GULF INTRACOASTAL WATERWAY
Brazos River Floodgates Maintenance Beesley N/A 7/1/2006 7/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Caney Creek to Colorado River Boren 1,500,000 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Colorado River Locks Maintenance Beesley N/A 7/1/2006 7/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Colorado River Locks Maintenance - SE Corner Repair Beesley N/A 7/1/2006 7/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Main Channel in Matagorda Bay & Alt. Route Brown 400,000 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Maintenance of Mooring Buoys Jakeway N/A 7/1/2006 7/1/2006 10/1/2006

FY 2007
SABINE-NECHES WATERWAY
East Jetty Repairs Garcia N/A 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
SABINE-NECHES WATERWAY
Outer Bar & Bank Channel Garcia 3,000,000 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
SABINE-NECHES WATERWAY
Port Arthur TB & Junction Area Garcia 1,500,000 1-Jul-06 1-Jul-06 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Mooring Basin Maintenance - Colorado River Locks Jakeway 500,000 7/1/2006 10/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Mooring Basin Maintenance - Pelican Island Jakeway 500,000 7/1/2006 10/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Mooring Basin Maintenance - Port O'Connor Jakeway 500,000 7/1/2006 10/1/2006 10/1/2006

FY 2007
HOUSTON SHIP CHANNEL
Mooring Basin Maintenance - Atkinson Island Jakeway 500,000 7/1/2006 10/1/2006 10/1/2006

FY 2007
HOUSTON SHIP CHANNEL
Morgan's Point to Carpenters Bayou Garcia 1,700,000 1-Jul-06 10/1/2006 10/1/2006

FY 2007
BAYPORT SHIP CHANNEL
Main Channel, Flare, and Turning Basin Garcia 1,800,000 H 1-Oct-06 1-Oct-06 1-Oct-06

FY 2007
BRAZOS ISLAND HARBOR
PA3 Dust Control Measures Rea N/A 10/1/2006 10/1/2006 1-Jan-07

FY 2007
CEDAR BAYOU
Cedar Bayou Burke 1,000,000 10/1/2006 10/1/2006 1/1/2007
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FY 2007
CHANNEL TO VICTORIA
Upper Reach Barcak 2,300,000 10/1/2006 10/1/2006 1/1/2007

FY 2007
CHANNEL TO VICTORIA
Upper Reach Drainage/Bank Erosion Barcak N/A 10/1/2006 10/1/2006 1/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Brazos River to Caney Creek Boren 1,500,000 1-Oct-06 1-Oct-06 1/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
DAMP Projects Boren N/A 10/1/2006 10/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
DAMP Projects Brown N/A 10/1/2006 10/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Erosion Protection Boren N/A 10/1/2006 10/1/2006 10/1/2006

FY 2007
GULF INTRACOASTAL WATERWAY
Erosion Protection Brown N/A 10/1/2006 10/1/2006 10/1/2006

FY 2007
MATAGORDA SHIP CHANNEL
Galinipper Point to Point Comfort Barcak 2,500,000 10/1/2006 10/1/2006 1/1/2007

FY 2007
SABINE-NECHES WATERWAY
Sabine Pass Channel Garcia 1,500,000 1-Oct-06 1-Oct-06 1-Jan-07

FY 2007
BAYPORT SHIP CHANNEL
PA 14 &15 DAMP Garcia 1,000,000 1-Oct-06 1-Jan-07 4/1/2007

FY 2007
CORPUS CHRISTI SHIP CHANNEL
Entrance Channel Burke 1,000,000 10/1/2006 1/1/2007 1/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Bastrop Bayou to Freeport Harbor Boren 750,000 10/1/2006 1/1/2007 1/1/2007

FY 2007
HOUSTON SHIP CHANNEL
Glendale PA Rehab Garcia N/A 1-Oct-06 1-Jan-07 1/1/2007

FY 2007
CHANNEL TO HARLINGEN
Channel to Harlingen Brown 500,000 1/1/2007 1/1/2007 4/1/2007

FY 2007
CHOCOLATE BAYOU
Chocolate Bayou Barcak 2,000,000 1/1/2007 1/1/2007 4/1/2007

FY 2007
GALVESTON HARBOR & CHANNEL
Inner Bar Channel Garcia 600,000 1/1/2007 1/1/2007 4/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Live Oak Point to Aransas Bay Brown 1,000,000 1-Jan-07 1-Jan-07 4/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Turnstake to Live Oak Point Brown 3,000,000 1/1/2007 1/1/2007 4/1/2007

FY 2007
HOUSTON SHIP CHANNEL
Redfish Reef to Morgan's Point Garcia 2,000,000 1-Jan-07 1-Jan-07 4/1/2007

FY 2007
MOUTH OF COLORADO
Mouth & Colorado River By-Pass Channel Barcak 1,200,000 1/1/2007 1/1/2007 4/1/2007

FY 2007
CHANNEL TO PALACIOS
Channel to Palacios Barcak 1,800,000 1/1/2007 4/1/2007 4/1/2007

FY 2007
CORPUS CHRISTI SHIP CHANNEL
Inner Harbor Burke 1,000,000 1-Jan-07 1-Apr-07 1/1/2007

FY 2007
CORPUS CHRISTI SHIP CHANNEL
La Quinta Junction thru Beacon 82 Burke 1,900,000 1/1/2007 4/1/2007 4/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Across Aransas Bay Brown 900,000 1/1/2007 4/1/2007 4/1/2007

FY 2007
GULF INTRACOASTAL WATERWAY
Colorado River Channel to Bay City Barcak 500,000 1/1/2007 4/1/2007 4/1/2007

FY 2007
TRINITY RIVER
Channel to Anahuac Burke 600,000 1/1/2007 4/1/2007 4/1/2007

FY 2006
DOUBLE BAYOU
Double Bayou Channel Burke 600,000 1-Apr-07 1-Apr-07 1-Jul-07

FY 2007
FREEPORT HARBOR
PA Management (DAMP) Barcak N/A 4/1/2007 4/1/2007 7/1/2007

FY 2007
HOUSTON SHIP CHANNEL
 Alexander DAMP Garcia N/A 1-Apr-07 4/1/2007 7/1/2007

FY 2007
HOUSTON SHIP CHANNEL
Spillman DAMP Garcia N/A 1-Apr-07 4/1/2007 7/1/2007

FY 2007
BRAZOS ISLAND HARBOR
Channel to Port Isabel and Turning Basin Rea 200,000 1-Apr-07 1-Jul-07 1-Jul-07

FY 2007
GULF INTRACOASTAL WATERWAY
Corpus Christi Bay to Port Isabel Brown 1,000,000 4/1/2007 7/1/2007 7/1/2007

FY 2007
BRAZOS ISLAND HARBOR
Beach Nourishment Rea 500,000 1-Jul-07 1-Jul-07 10/1/2007

FY 2007
CHANNEL TO PORT BOLIVAR
Channel to Port Bolivar Boren 70,000 7/1/2007 7/1/2007 10/1/2007

FY 2007
CHANNEL TO PORT MANSFIELD
Channel & Basin Rea 1,500,000 1-Jul-07 1-Jul-07 10/1/2007

FY 2007
FREEPORT HARBOR
Entrance Channel Barcak 1,500,000 H 1-Jul-07 1-Jul-07 1-Oct-07

FY 2007
GULF INTRACOASTAL WATERWAY
Rollover Pass to Port Bolivar Boren 1,000,000 7/1/2007 7/1/2007 1-Oct-07

FY 2007
TEXAS CITY CHANNEL
Develop P&S, Main Channel & Critical PA Maintenance Burke N/A 7/1/2007 7/1/2007 7/1/2007
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MAINTENANCE DREDGING -- FY 2005

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Corpus Christi

CORPUS CHRISTI SHIP CHANNEL
La Qunita Junction to Main TB (Continuing Contract)

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

17.Dec.04ADVERTISE DATE

24.May.05OPEN BIDS

3 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

5.Jul.05START WORK

9 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

PA1, Rincon UC Levees will be raised 3 ft

SWG FORM 644-R-E      AUG Proponent:   OD
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Brownsville

BRAZOS ISLAND HARBOR
Main Channel & Turning Basin

Alicia Rea, 409-766-3995

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

23.Aug.05ADVERTISE DATE

22.Sep.05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

20.Oct.05START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

4,5B,7 C Upland confined placement

SWG FORM 644-R-E      AUG Proponent:   OD
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District, Port of Port Arthur

SABINE-NECHES WATERWAY
Port Arthur Canal, Junction Area, & Turning Basin

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

15.Jul.05ADVERTISE DATE

20.Aug.05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

3.Oct.05START WORK

9 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

8 Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

GREENS BAYOU
Greens Bayou Deep Draft

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

PipelineTYPE OF DREDGE

16.Jul.05ADVERTISE DATE

16.Aug.05OPEN BIDS

5 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

1.Nov.05START WORK

DURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Corpus Christi Bay to Port Isabel

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

LAST DREDGED

START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD TBD Implement DMMP, Segrass window limits work to 1 Nov- 28 Feb. Currently
Postponed due to lack of mate

SWG FORM 644-R-E      AUG Proponent:   OD
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Main Channel in Matagorda Bay & Alternate Route (Rental)

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

8.Aug.05ADVERTISE DATE

8.Sep.05OPEN BIDS

1 yearHISTORICAL FREQUENCY

LAST DREDGED

START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

7,116A OWC, C Rental type contract

SWG FORM 644-R-E      AUG Proponent:   OD
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Outer Bar & Bank Channels

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

HopperTYPE OF DREDGE

8.Aug.05ADVERTISE DATE

8.Sep.05OPEN BIDS

1 yearHISTORICAL FREQUENCY

                                   LAST DREDGED

15.Oct.05START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 - 4 Open Water Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

1
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 of
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FY 2006
Sabine - Neches Waterway
Outer Bar and Bank Channels

Gulf  
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   M
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Port Isabel Side Channels & Small Boat Harbor

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

3-5 yearsHISTORICAL FREQUENCY

LAST DREDGED

START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD TBD No funding identified to do this work

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Gulf Intracoastal Waterway
Port Isabel Side Channel and 
Port Isabel Small Boat Harbor
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Sabine-Neches Canal, Rehab PA #11 & Junction Area

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

19.Aug.05ADVERTISE DATE

21.Sep.05OPEN BIDS

2.5 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

2.Nov.05START WORK

9 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

8, 11 Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazos River Harbor Navigation District

FREEPORT HARBOR
Entrance Channel

Ronnie Barcak, 409-766-6387

Channel 45' x variesDESCRIPTION OF
WORK

BRAZ-M-1PUBLIC NOTICE

                                                          EST. QUANTITY

HopperTYPE OF DREDGE

7.Jun.05ADVERTISE DATE

7.Jul.05OPEN BIDS

1 yearHISTORICAL FREQUENCY

                                   LAST DREDGED

24.Aug.05START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Offshore OW Turtle Observation/Placement Dump

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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FY 2006
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

BARBOURS TERMINAL CHANNEL
Main Channel, Turning Basin, and Flare

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

26.Aug.05ADVERTISE DATE

22.Sep.05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

4.Oct.05START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Spilman Island Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Barbour’s Terminal Channel
Main Channel, Turning Basin, and Flare

Galveston Bay

HSC 15
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Calhoun County Navigation District

MATAGORDA SHIP CHANNEL
Matagorda Peninsula to Point Comfort

Ronnie Barcak, 409-766-6387

Channel 36'DESCRIPTION OF
WORK

Guad-M-1PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

21.Sep.04ADVERTISE DATE

21.Oct.04OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

1.Nov.04START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

7 - 19 OW; PC Nesting Birds on Emergent Areas; Point Discharge

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

West Side Calhoun and Victoria County Navigation Districts

CHANNEL TO VICTORIA
Middle Reach Maintenance Dredging and Bank Stabilization

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

18.Mar.05ADVERTISE DATE

20.Apr.05OPEN BIDS

3 yrsHISTORICAL FREQUENCY

                                   LAST DREDGED

10.Jun.05START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

6, 7 Upland
Confined First Maintenance since New Work

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Harlingen

GULF INTRACOASTAL WATERWAY
Channel to Port Mansfield & Entrance Channel

Alicia Rea, 409-766-3995

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

1.Jan.06ADVERTISE DATE

1.Feb.06OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

1.Apr.06START WORK

2-3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1,2,4 C Upland confined placement areas

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Channel to Port Mansfield
Entrance & Main Channel
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Wash - Proposed
B.U. Project



MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Harlingen

GULF INTRACOASTAL WATERWAY
Channel to Port Mansfield, North Jetty Spur Construction

Alicia Rea, 409-766-3995

Jetty ConstructionDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

TYPE OF DREDGE

24.Sep.05ADVERTISE DATE

18.Oct.05OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

1.Dec.05START WORK

2-monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Port Mansfield
North Jetty Spur Construction
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Wash - Proposed
B.U. Project

North Jetty
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

BAYPORT SHIP CHANNEL
Main Channel & Flare

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

4.Oct.05ADVERTISE DATE

6.Nov.05OPEN BIDS

1.5 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

17.Dec.05START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

14, 15, Mid Bay Marsh Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Bayport Ship Channel
Main Channel and Flare

Galveston Bay
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Brownsville

BRAZOS ISLAND HARBOR
Entrance Channel

Alicia Rea, 409-766-3995

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

21.Oct.05ADVERTISE DATE

23.Nov.05OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

5.Jan.06START WORK

1  monthDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1A OWU Beach nourishment

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Colorado River to Upper Matagorda Bay

Ben Boren, 409-766-3833

Dredging, Beneficial Use 112-CDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

3-5 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

7 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

112A-B, 114, 115, 116 C, PC,OW Placement areas to be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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Colorado River to Matagorda Bay
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
High Island to Rollover Pass

Ben Boren, 409-766-3833

Dredging, Rollover Pass beach
nourishement

DESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

28,34,35,45,46,47,49,A,
Beach C,PC, OW Placement areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Galveston Causeway to Bastrop Bayou

Ben Boren, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

3-5 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

7-8 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

58A,62,63,64,65,69,70,71 OWC,OWU Placement areas to be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Gulf Intracoastal Waterway
Galveston Causeway to Bastrop Bayou
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Corpus Christi

CORPUS CHRISTI SHIP CHANNEL
Entrance Channel

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

HopperTYPE OF DREDGE

30.Nov.05ADVERTISE DATE

2.Jan.06OPEN BIDS

4 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

22.Feb.06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

PA1 UC

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

Corpus Christi
Ship Channel

G
IW

W

165166

167

168

169

170

171

172

173
174

175

176
177178

164

Corpus Christi Bay

Ingleside

Nueces Bay

Gulf of Mexico
La Q

uinta

Channel

Corpus Christi

Port
Aransas

Aransas Pass

FY 2006
Corpus Christi Ship Channel
Entrance Channel

11

12
13

14
-A

14
-B

10

15
-A

15
-B

16
-A

16
-B

17
-A

17
-B

B
C

N
 8

2

162
161

160
159

158
157

156

155
154

153

3

3

7

4

2
2

152
151

1

1



MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

City of Texas City

TEXAS CITY CHANNEL 
Texas City Channel & Turning Basin

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

5.Dec.05ADVERTISE DATE

4.Jan.06OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

24.Feb.06START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD Offshore To be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Lower Neches & PA

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

8.Dec.05ADVERTISE DATE

8.Jan.06OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

8.Mar.06START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

13, 14, 17 Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County Navigation District

GULF INTRACOASTAL WATERWAY
Channel to Palacios

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-3PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

17.Dec.03ADVERTISE DATE

2.Dec.04OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

10.Jan.05START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 - 14 OW

15 UC

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County and Port of Bay City Authority

COLORADO RIVER
Navigation Channel & Impoundment Basin

Ronnie Barcak, 409-766-6387

Channel 15' x 100-300'
Basin  30' x 690' x 600'

DESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

15.Nov.04ADVERTISE DATE

15.Dec.04OPEN BIDS

1 yearHISTORICAL FREQUENCY

                                   LAST DREDGED

27.Jan.05START WORK

2 monthDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

6 Beach Piping Plover Critical Habitat

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Lost Lake DAMP

Frank Garcia, 409-766-3052

Placement Area ManagementDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

N/ATYPE OF DREDGE

15.Dec.05ADVERTISE DATE

20.Jan.06OPEN BIDS

N/AHISTORICAL FREQUENCY

LAST DREDGED

1.Mar.06START WORK

DURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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Lost Lake DAMP
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Peggy Lake Erosion Protection

Frank Garcia, 409-766-3052

Levee RehabilitationDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

N/ATYPE OF DREDGE

15.Dec.05ADVERTISE DATE

20.Jan.06OPEN BIDS

N/AHISTORICAL FREQUENCY

LAST DREDGED

1.Mar.06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Freeport Harbor to Brazos River

Ben Boren, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

2-3 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

10 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

88,89,90,92,94A,95A,102D
-E,96A-B,98A,86,87 C, OW Placement areas to be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Main Channel in Aransas Bay

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

15.Jan.06ADVERTISE DATE

15.Feb.06OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

LAST DREDGED

15.Apr.06START WORK

4-5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

133,134,135,136, BUS J C, OWU Placement areas to be coordinated. Whooping crane window limits work from 15
Apr to 15 Oct.

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Gulf Intracoastal Waterway
Main Channel in Aransas Bay 
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Turnstake Island to Live Oak Point

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

15.Jan.06ADVERTISE DATE

15.Feb.06OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

LAST DREDGED

15.Apr.06START WORK

4-5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

121-A,
122A-B,123A,124-A,125,B C, OWU Placement areas to be coordinated. Whooping crane window limits work from 15

Apr to 15 Oct.

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Gulf Intracoastal Waterway
Turnstake to Live Oak Point
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Live Oak Point to Aransas Bay

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

18.Jan.06ADVERTISE DATE

21.Feb.06OPEN BIDS

3-4 yearsHISTORICAL FREQUENCY

LAST DREDGED

20.Apr.06START WORK

3-4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD TBD May be combined into the San Antonio Bay Job and the Aransas Bay Job

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Gulf Intracoastal Waterway
Live Oak Point to Aransas Bay
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON-GALVESTON NAVIGATION CHANNEL
Bayport to Morgan's Point

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

20.Jan.06ADVERTISE DATE

22.Feb.06OPEN BIDS

2.3 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

5.Apr.06START WORK

10 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Mid Bay Marsh, Atkinson
Island Marsh Confined Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Houston-Galveston Navigation Channel
Bayport to Morgan’s Point
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
East Jetty Repairs

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

HopperTYPE OF DREDGE

9.Feb.06ADVERTISE DATE

12.Apr.06OPEN BIDS

1 yearHISTORICAL FREQUENCY

                                   LAST DREDGED

9.May.06START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1- 4 Open Water Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

West Side Calhoun and Victoria County Navigation Districts

CHANNEL TO VICTORIA
Upper Reach Drainage/Bank Erosion

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

EST. QUANTITY

TYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

START WORK

DURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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Drainage and Bank Erosion Repair



MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

West Side Calhoun and Victoria County Navigation Districts

CHANNEL TO VICTORIA
Lower Reach

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

2-3 yrsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

DURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1, 2 UC Minimum work forecasted

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Gulf Intracoastal Waterway System
Channel To Victoria – Lower Reach
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Orange

SABINE-NECHES WATERWAY
Sabine-Neches Canal & Sec. B

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

16.Feb.06ADVERTISE DATE

16.Mar.06OPEN BIDS

4 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

4.May.06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

12, 15 Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County and Port of Bay City Authority

COLORADO RIVER
Colorado River Channel to Bay City

Ronnie Barcak, 409-766-6387

DESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

START WORK

DURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Gulf Intracoastal Waterway System
Colorado River Channel to Bay City

Matagorda Bay
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Calhoun County Navigation District

MATAGORDA SHIP CHANNEL
Entrance Channel

Ronnie Barcak, 409-766-6387

Channel 36'DESCRIPTION OF
WORK

Guad-M-1PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

2-3 yrsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

1 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

OW

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Matagorda Ship Channel
Entrance Channel
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

GALVESTON HARBOR & CHANNEL
Offshore, Entrance & Jetty Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

HopperTYPE OF DREDGE

24.Mar.06ADVERTISE DATE

26.Apr.06OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

4.Jun.06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 Open Water Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Galveston Harbor and Channel
Offshore, Entrance & Jetty Channel
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Greens Bayou to Sims Bayou

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

24.Mar.06ADVERTISE DATE

26.Apr.06OPEN BIDS

4 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

7.Jun.06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Clinton and Rosa Allen Upland
Confined Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Houston Ship Channel
Greens Bayou to Sims Bayou
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazoria County Conservation and Reclamation District #3

CHOCOLATE BAYOU
Main Channel

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

7.Oct.04ADVERTISE DATE

9.Nov.04OPEN BIDS

4 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

1.Dec.04START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1A, 4A BU Levees and Marsh Creation

4 UC

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Gulf Intracoastal Waterway System
Chocolate Bayou
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Calhoun County Navigation District

MATAGORDA SHIP CHANNEL
Channel to Port Lavaca & Harbor of Refuge

Ronnie Barcak, 409-766-6387

DESCRIPTION OF
WORK

Guad-M-1PUBLIC NOTICE

EST. QUANTITY

TYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

START WORK

DURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Chambers - Liberty Counties Navigation District

TRINITY RIVER
Double Bayou Channel

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

12.May.06ADVERTISE DATE

14.Jun.06OPEN BIDS

3 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

4.Aug.06START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD To be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Trinity River and Tributaries
Double Bayou Channel
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Chambers - Liberty Counties Navigation District

TRINITY RIVER
Channel to Anahuac

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

12.May.06ADVERTISE DATE

16.Jun.06OPEN BIDS

4 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

10.Aug.06START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD To be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Trinity River and Tributaries
Channel to Anahuac
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MAINTENANCE DREDGING -- FY 2006

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
East Clinton PA Repairs

Frank Garcia, 409-766-3052

Levee RehabilitationDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

NATYPE OF DREDGE

16.May.06ADVERTISE DATE

16.Jun.06OPEN BIDS

N/AHISTORICAL FREQUENCY

LAST DREDGED

1.Sep.06START WORK

9 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2006
Houston Ship Channel
East Clinton PA Repairs
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Brownsville

BRAZOS ISLAND HARBOR
Entrance Channel

Alicia Rea, 409-766-3995

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

1.Nov.06ADVERTISE DATE

1.Dec.06OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

1.Jan.07START WORK

1  monthDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1a 80% of material deposited on City of South Padre Island Beach and 20% placed
along Isla Blanc County

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

1

Port Isabel

Laguna Madre

Gulf o
f M

exi
co

23

4

5

7

8

Port of
Brownsville

Padre Island

Beach
Placement

G
IW

W

Rio Grande

San Martin Lake South

Bay

T E X A S

M E X I C O

FY 2007
Brazos Island Harbor
Entrance Channel



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

GREENS BAYOU
Greens Bayou Deep Draft & Shallow Draft

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

5 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

DURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

??? Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Caney Creek to Colorado River

Ben Boren, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

3-5 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

103, 104, 104A, 104B, 105,
106, 108 C,PC Placement areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway
Caney Creek to Colorado River
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Main Channel in Matagorda Bay & Alternate Route (Rental)

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1 yearHISTORICAL FREQUENCY

LAST DREDGED

START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD OWC, C Rental Type Contract

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
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Alternate Route Channel

1
2

3

4

5

6

7
8

9
10

11

12

13
14

Matagorda Bay

G u l f 
  o f   

M e x i c oPort O’Connor

Point Comfort

Port
Lavaca

Lavaca Bay

Palacios

GIW
W

Matagorda Ship Channel

GIWW Alt. R
oute

Mata
gorda P

eninsula

Keller Bay

Choco
lat

e

Bay

Powderhorn 
Lake

5

67
8

9

10

11
12

14
15

16
17
18

19

1

Carancahua
Bay

4 / 116-B

20
21

22
23

Sundown

Island

117-a
3 / 116-A

Lavaca Bay

Gallin
ipper

Point

Red
Bluff

Matagorda BayHarbor
Of Refuge

115
114

113 112-C

112-B
112-A

116



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
East Jetty Repairs

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

HopperTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1 yearHISTORICAL FREQUENCY

LAST DREDGED

START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1- 4 Open Water Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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Port Arthur Canal

Gulf   of   Mexico

5

6

FY 2007
Sabine - Neches  Waterway
East Jetty Repairs

GIW
W

S a
 b 

I n
 e 

  L
 a 

k e
East
Jetty



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Outer Bar & Bank Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

HopperTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1 yearHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 - 4 Open Water Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

1

2

3

4

Gulf  
 of

   M
ex

ico

Sabine

Gulf  
 of

   M
ex

ico

FY 2007
Sabine - Neches Waterway
Outer Bar & Bank Channel



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District, Port of Port Arthur

SABINE-NECHES WATERWAY
Port Arthur TB & Junction Area

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

9 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

8 Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

9

8

Port Arthur

Port Arthur
Turning Basins

To Sabine Pass

FY 2007
Sabine - Neches Waterway
Port Arthur TB & Junction Area

S a
 b 

I n
 e 

  L
 a 

k e

GIW
W

Junction Area



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Morgan's Point to Carpenters Bayou

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Loat Lake Upland
Confined Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Houston Ship Channel
Morgan’s Point to Carpenters Bayou

Houston

Lost Lake

Peggy Lake

Spillman
Island

Alexander
Island

Goat Island
Sa

n 
Ja

ci
nt

o 
R.

SH 146

I-225



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

BAYPORT SHIP CHANNEL
Main Channel, Flare, and Turning Basin

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1 yearHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Spilman Island Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Bayport Ship Channel
Main Channel, Flare, and 
Turning Basin

Galveston Bay

HSC 15

14

Atkinson Is.La Porte

Bayport

Spillman Is.

Barbour’s

Cedar Bayou

16

SH
 14

6

I-225



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Brownsville

BRAZOS ISLAND HARBOR
PA3 Dust Control Measures

Alicia Rea, 409-766-3995

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

2.Jun.05ADVERTISE DATE

5.Jul.05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

9.Aug.05START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

C Upland confined placement

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

1

Port Isabel

Laguna Madre

FY 2007
Brazos Island Harbor
PA 3 Dust Control Measures

Gulf o
f M

exi
co

2

4

5

7

8

Port of
Brownsville

Padre Island

Beach
Placement

G
IW

W

Rio Grande

San Martin Lake South

Bay

T E X A S

M E X I C O

3



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Chambers - Liberty Counties Navigation District

CEDAR BAYOU
Cedar Bayou

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

1.Oct.06ADVERTISE DATE

1.Oct.06OPEN BIDS

3 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

1.Jan.07START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD To be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Cedar Bayou
Cedar Bayou Channel

Houston Ship Channel

Cedar Bayou

1
2

3

4

6

Boaz
Island



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

West Side Calhoun and Victoria County Navigation Districts

CHANNEL TO VICTORIA
Upper Reach

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

                                                          EST. QUANTITY

CutterheadTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

undeterminedHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD Upland
Confined Second maintenance after new work

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway System
Channel to Victoria - Upper Reach

9

10 & 11

13

Turning
Basin

Guadalupe

River
8-C

8-B

12

7

6-A

Green Lake
8-A



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

West Side Calhoun and Victoria County Navigation Districts

CHANNEL TO VICTORIA
Upper Reach Maintenance Dredging and Bank Stabilization

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-10PUBLIC NOTICE

                                                          EST. QUANTITY

CutterheadTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

undeterminedHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD Upland
Confined Second maintenance after new work

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

9

10 & 11

13

Turning
Basin

Guadalupe

River
8-C

8-B

12

7

6-A

Green Lake
8-A

FY 2007
Gulf Intracoastal Waterway System
Channel To Victoria – Upper Reach
Drainage and Bank Erosion Repair



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Brazos River to Caney Creek

Ben Boren, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

28,34,35,45,46,47,49,A,
Beach C,PC, OW Placement areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway
Brazos River to Caney Creek 89

90
91

92

98
99

102-A

93
94A

95A

96B

96A

95B
Cedar L

akes

Caney
Creek

97

100

101-A

101

G u l f   
o f   M

 e x i c o

Brazos
River

San Bernard River

102-D

102-B

102-E

102-C



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
DAMP Projects

Ben Boren, 409-766-3833

Disposal Area MaintenanceDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

TYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

START WORK

AnnualDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD TBD Placement areas to be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway
DAMP Projects



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
DAMP Projects

Karl Brown, 409-766-3069

Disposal Area MaintenanceDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

TYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

START WORK

AnnualDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD TBD Placement areas to be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway
DAMP Projects



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Erosion Protection

Ben Boren, 409-766-3833

Erosion ProtectionDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

TYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

START WORK

AnnualDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD TBD Placement areas to be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway
Erosion Protection



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Erosion Protection

Karl Brown, 409-766-3069

Erosion ProtectionDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

TYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

START WORK

AnnualDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD TBD Placement areas to be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway
Erosion Protection



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Calhoun County Navigation District

MATAGORDA SHIP CHANNEL
Gallinipper Point to Point Comfort

Ronnie Barcak, 409-766-6387

Channel 36'DESCRIPTION OF
WORK

Guad-M-1PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

8 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

7 - 19 OW; PC Nesting Birds on Emergent Areas; Single Point Discharge

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Matagorda Ship Channel
Gallinipper Point to Point Comfort
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Jefferson County Waterway and Navigation District

SABINE-NECHES WATERWAY
Sabine Pass Channel

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

5 UC Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

Sabine

Port Arthur Canal

Gulf   of   Mexico

5

6

FY 2007
Sabine - Neches  Waterway
Sabine Pass Channel

GIW
W

S a
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 e 

  L
 a 
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

BAYPORT SHIP CHANNEL
PA 14 &15 DAMP

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1 yearHISTORICAL FREQUENCY

LAST DREDGED

START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Spilman Island Upland Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Bayport Ship Channel
PA 14 & 15 DAMP

Galveston Bay

HSC

Atkinson Is.La Porte

Bayport

Spillman Is.

Barbour’s

Cedar Bayou

16

SH
 14

6

I-225

15

14



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Corpus Christi

CORPUS CHRISTI SHIP CHANNEL
Entrance Channel

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

HopperTYPE OF DREDGE

1.Oct.06ADVERTISE DATE

1.Jan.07OPEN BIDS

4 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

1.Jan.07START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

PA1 UC

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

Corpus Christi
Ship Channel

G
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Corpus Christi Bay
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FY 2007
Corpus Christi Ship Channel
Entrance Channel

11

12
13

14
-A

14
-B

10

15
-A

15
-B

16
-A

16
-B

17
-A

17
-B

B
C

N
 8

2

162
161

160
159

158
157

156

155
154

153

3

3

7

4

2
2

152
151

1

1



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Bastrop Bayou to Freeport Harbor

Ben Boren, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

20 + yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

73, 74 C,PC, OW Placement areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway
Bastrop Bayou to Freeport Harbor

72

73

74

PA Chris
tm
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Bay
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Freeport

Galv
est

on
Isl

an
d

Bast
rop

Bay

Oyster
Creek

San Luis Pass

Surfside
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Glendale PA Rehab

Frank Garcia, 409-766-3052

Placement Area RehabDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

N/ATYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

N/AHISTORICAL FREQUENCY

LAST DREDGED

START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Houston Ship Channel
Glendale PA Rehab

Houston Ship Channel

I-6
10

Glendale

House-Stimson
Tracts

Clinton Texaco Tract
(Proposed)

West & East
Jones

Green’s
Bayou PA

Houston

Green’s Bayou

Sims Bayou

Rosa-Allen
PA

Filter-Bed



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Arroyo Colorado Navigation District of Cameron and Willacy Counties

GULF INTRACOASTAL WATERWAY
Channel to Harlingen

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

LAST DREDGED

START WORK

4-5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD C, OWU Placement areas to be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

7

6
4

5

3 2 1

Arroyo City

Laguna Atascosa
National Wildlife Refuge

Laguna M
adre

FY 2007
Harlingen
Channel to Harlingen
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazoria County Conservation and Reclamation District #3

CHOCOLATE BAYOU
Main Channel

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

4 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

8 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1A, 4A BU Levees and Marsh Creation

4 UC

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway System
Chocolate Bayou

1

West Galveston Bay

FM
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Chocolate Bay Hall’s
Bay
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Galveston

GALVESTON HARBOR & CHANNEL
Inner Bar Channel

Frank Garcia, 409-766-3052

Dredging and Levee  WorkDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

4 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

7 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

San Jacinto Upland
Confined

Pelican Island Upland
Confined

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Galveston Harbor & Channel
Inner Bar Channel

Galveston Bay

Gulf o
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Pelican Island
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Live Oak Point to Aransas Bay

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

3-4 yearsHISTORICAL FREQUENCY

LAST DREDGED

START WORK

3-4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD TBD Placement areas to be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway
Live Oak Point to Aransas Bay
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Turnstake Island to Live Oak Point (Across SA Bay)

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

LAST DREDGED

START WORK

4-5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD C, OWU Placement areas to be coordinated. Whooping crane window limits work from 15
Apr to 15 Oct.

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway
Turnstake to Live Oak Point

San Antonio Bay

Ara
nsas

 N
ati

on
al

W
ild

life
 R

efu
ge

Matagorda Isl
and

122

123

124

125

127
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Redfish Reef to Morgan's Point

Frank Garcia, 409-766-3052

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

2.3 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

10 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Mid Bay Marsh, Atkinson
Island Marsh Confined Placement Areas to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Houston Ship Channel
Redfish Reef to Morgan’s Point

Galveston Bay

HSC 15

14

Atkinson Is.La Porte
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16
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 14

6
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County and Port of Bay City Authority

COLORADO RIVER
Mouth & Colorado River By-Pass Channel

Ronnie Barcak, 409-766-6387

DESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

START WORK

DURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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2005 Dredging Conference2005 Dredging Conference

FY 2007
Mouth of Colorado
Mouth & Colorado River By-Pass Channel - 1
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County Navigation District

GULF INTRACOASTAL WATERWAY
Channel to Palacios

Ronnie Barcak, 409-766-6387

Channel 12' x 125'DESCRIPTION OF
WORK

IWW-M-3PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

1 - 14 OW

15 UC

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway System
Channel to Palacios
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Corpus Christi

CORPUS CHRISTI SHIP CHANNEL
Inner Harbor

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

1.Jan.07ADVERTISE DATE

1.Apr.07OPEN BIDS

4 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

1.Jan.07START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

PA 2, 7 C,PC

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Corpus Christi Ship Channel
Inner Harbor

Corpus Christi

Main Turning Basin

Nueces Bay

Viola
Turning
Basin

Viola Channel

Tule Lake
Turning Basin

Tule Lake Channel
Chemical Turning
Basin

Industrial Canal

Tule Lake
Placement Area
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Rincon
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Christi Bay

Rincon
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Corpus Christi

CORPUS CHRISTI SHIP CHANNEL
La Quinta Junction thru Beacon 82

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

1.Jan.07ADVERTISE DATE

1.Apr.07OPEN BIDS

3 yearsHISTORICAL FREQUENCY

LAST DREDGED

1.Apr.07START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

PA1, Rincon UC

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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La Quinta Junction thru Beacon 82

11

12
13

14
-A

14
-B

10

15
-A

15
-B

16
-A

16
-B

17
-A

17
-B

B
C

N
 8

2

162
161

160
159

158
157

156

155
154

153

3

3

7

4

2
2

152
151

1

1



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Across Aransas Bay

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

LAST DREDGED

START WORK

4-5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD C, OWU Placement areas to be coordinated. Whooping crane window limits work from 15
Apr to 15 Oct.

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway
Main Channel in Aransas Bay 
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Matagorda County and Port of Bay City Authority

COLORADO RIVER
Channel to Port of Bay City

Ronnie Barcak, 409-766-6387

Channel 10' x 100'DESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

undeterminedHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD UC

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway System
Colorado River Channel to Bay City

Matagorda Bay
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Chambers - Liberty Counties Navigation District

TRINITY RIVER
Channel to Anahuac

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

1.Jan.07ADVERTISE DATE

1.Apr.07OPEN BIDS

4 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

1.Apr.07START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD To be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Trinity River and Tributaries
Channel to Anahuac
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Chambers - Liberty Counties Navigation District

TRINITY RIVER
Double Bayou Channel

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

1.Apr.07ADVERTISE DATE

1.Apr.07OPEN BIDS

3 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

1.Jul.07START WORK

2 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD To be coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Trinity River and Tributaries
Double Bayou Channel
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazos River Harbor Navigation District

FREEPORT HARBOR
PAs 2, 3, & 85

Ronnie Barcak, 409-766-6387

Dewatering/RehabDESCRIPTION OF
WORK

BRAZ-M-1PUBLIC NOTICE

EST. QUANTITY

TYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

HISTORICAL FREQUENCY

LAST DREDGED

START WORK

6 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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FY 2007
Freeport Harbor
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Alexander DAMP

Frank Garcia, 409-766-3052

Placement Area ManagementDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

N/ATYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

N/AHISTORICAL FREQUENCY

LAST DREDGED

START WORK

DURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Houston Ship Channel
Alexander DAMP
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Houston Authority

HOUSTON SHIP CHANNEL
Spillman DAMP

Frank Garcia, 409-766-3052

Placement Area ManagementDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

N/ATYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

N/AHISTORICAL FREQUENCY

LAST DREDGED

START WORK

DURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

Houston
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FY 2007
Houston Ship Channel
Spillman DAMP

Spillman
Island



MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Brownsville

BRAZOS ISLAND HARBOR
Channel to Port Isabel and Turning Basin

Alicia Rea, 409-766-3995

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

2.Jun.05ADVERTISE DATE

5.Jul.05OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

9.Aug.05START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

3 C Upland confined placement

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Brazos Island Harbor
Channel to Port Isabel
And Turning Basin
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Corpus Christi Bay to Port Isabel

Karl Brown, 409-766-3069

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1-2 yearsHISTORICAL FREQUENCY

LAST DREDGED

START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD TBD Implement DMMP, Segrass window limits work to 1 Nov- 28 Feb.

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Brownsville

BRAZOS ISLAND HARBOR
Beach Nourishment STA 0+000 to STA 5+000

Alicia Rea, 409-766-3995

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

26.Aug.06ADVERTISE DATE

26.Sep.06OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

26.Oct.06START WORK

5 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

beach C Upland confined placement

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Channel to Port Bolivar

Ben Boren, 409-766-3833

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

3 monthDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

A OW Placement area to be Coordinated

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Gulf Intracoastal Waterway
Channel to Port Bolivar
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Port of Mansfield

GULF INTRACOASTAL WATERWAY
Channel to Port Mansfield & Entrance Channel

Alicia Rea, 409-766-3995

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

29.Jul.06ADVERTISE DATE

29.Aug.06OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

29.Oct.06START WORK

2-3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

4,6,7,8 C Upland confined placement areas

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

FY 2007
Port Mansfield
Channel & Basin
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

Brazos River Harbor Navigation District

FREEPORT HARBOR
Entrance Channel

Ronnie Barcak, 409-766-6387

Channel 45' x variesDESCRIPTION OF
WORK

BRAZ-M-1PUBLIC NOTICE

                                                          EST. QUANTITY

HopperTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

1 yearHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

3 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

Offshore OW Turtle Observation/Placement Dump

Duplicate

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference

1 Quintana

Surfside

FY 2007
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

TxDOT

GULF INTRACOASTAL WATERWAY
Rollover Pass to Channel to Port Bolivar

Ben Boren, 409-766-3833

Dredging, Rollover Pass beach
nourishement

DESCRIPTION OF
WORK

IWW-M-8PUBLIC NOTICE

                                                          EST. QUANTITY

PipelineTYPE OF DREDGE

ADVERTISE DATE

OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

START WORK

4 monthsDURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

36,37,38,39,40,41,42, A,
Beach C,PC, OW Placement areas to be Coordinated

Sargent Beach Nourishment

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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MAINTENANCE DREDGING -- FY 2007

2005 DREDGING CONFERENCE

PROJECT 

LOCAL SPONSOR

PROJECT MANAGER

City of Texas City

TEXAS CITY CHANNEL
Develop P&S, Main Channel & Critical PA Maintenance

Cynthia Burke, 409-766-3998

DredgingDESCRIPTION OF
WORK

PUBLIC NOTICE

EST. QUANTITY

PipelineTYPE OF DREDGE

1.Jul.07ADVERTISE DATE

1.Jul.07OPEN BIDS

2 yearsHISTORICAL FREQUENCY

                                   LAST DREDGED

1.Jul.07START WORK

N/ADURATION

PROPOSED PLACEMENT AREAS
No. Type Remarks

TBD

SWG FORM 644-R-E      AUG Proponent:   OD



2005 Dredging Conference2005 Dredging Conference
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2005 Dredging Conference2005 Dredging Conference

Operations Division, Operations Branch
409-766-3988  bill.b.jakeway@swg02.usace.army.mil 

POC for:

Mooring Buoys
Infrastructure Security

Corpus Christi Mooring Structures
Inspection of Completed Works

Environmental Compliance
Sign Manager



2005 Dredging Conference2005 Dredging Conference



2005 Dredging Conference2005 Dredging Conference

FY 2006
Gulf Intracoastal Waterway
Maintenance of Mooring Buoys





2005 Dredging Conference2005 Dredging Conference
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2005 Dredging Conference2005 Dredging Conference

FY 2006
Gulf Intracoastal Waterway
Mooring Basin Maintenance at
Brazos River Floodgates
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2005 Dredging Conference2005 Dredging Conference

FY 2006
Gulf Intracoastal Waterway
Sargent Beach - Ditch Repair
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2005 Dredging Conference2005 Dredging Conference
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2005 Dredging Conference2005 Dredging Conference
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FY 2007
Gulf Intracoastal Waterway
Mooring basin Maintenance at
Pelican Island

Galveston Bay
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Port O’Connor

Mooring Basin

117

FY 2007
Gulf Intracoastal Waterway
Mooring Basin Maintenance at
Port O’Connor

117-a
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FY 2007
Gulf Intracoastal Waterway
Mooring Basin Maintenance at
Colorado River Locks
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FY 2007
Houston Ship Channel
Mooring Basin Maintenance at
Atkinson Island

Galveston Bay

HSC 15
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Atkinson Is.La Porte

Bayport

Spillman Is.

Barbour’s

Cedar Bayou
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FY 2007
Gulf Intracoastal Waterway
Maintenance of Mooring Buoys
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Operations Division, Operations Branch
409-766-3997  ronny.l.beesley@swg02.usace.army.mil 

POC for:

Brazos River Floodgates
Colorado River Locks

Mouth of Colorado River (Walkway)
Neches River Saltwater Barrier (NRSWB)

Floating Plant Facility Manager
Radio Operations System Facility Mgr.

New Floating Plant Acquisitions
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